

SUPPL. NO.

<b>PROJECT NAME</b> Demolition & Abatement of 1700 Oak Park Blvd., Pleasant Hill	<b>W.O. NO.</b> 5028	<b>PROJECT NO.</b> 4500-6X5028	<b>DATE</b> 1-27-09
---	-------------------------	-----------------------------------	------------------------

TO: Pacific States Environmental Contractors, Inc., Contractor (PSEC)      Change requested by: Karen Laws, Principal Real Property Agent

You are hereby directed to make the herein described changes from the plans and specification or do the following described work not included in the plans and specifications on this contract.

**NOTE: This change order is not effective until approved by the Deputy Public Works Director**

**PSEC will remove and dispose of additional asbestos containing material located in concrete foundation at 1700 Oak Park Blvd. and repair waterline**


**EXTRA WORK AT AGREED PRICE:**


ITEM	DESCRIPTION	QTY	UNITS	RATE	TOTAL
9602-1	PSEC crew to expose footing	1	Hour	\$74.08	\$ 74.08
	PSEC equipment - 330CL Exc.	1	Hour	\$148.73	\$ 148.73
9502-1-4	Janus 2 person crew with equip	4	Day	\$1,050	\$ 4,200
	PSEC crew with equip. (Steam Lines)	4	Day	\$2,050 <i>\$1,050</i>	\$ 8,200 <i>\$9,450</i>
	Janus Bins	9	Each	<del>\$1,000</del>	<del>\$ 9,000</del>
9501-1-5	Utilidor removal - PSEC	5	Each	\$2,720	\$ 13,600
9602-1-3	PSEC crew for water line repair	36	Hour	\$57	\$ 2,052
	Water line additional equip. costs	1	Each	\$35.87	\$ 35.87
	Water line additional equip. costs	1	Each	\$117.70	\$ 117.70
9603-1	Curb Cut @ westerly property line Labor	3	Hour	\$90	\$270
	Labor	6	Hour	\$57	\$342
	Equipment (flat saw)	4	Hour	\$160	\$640
	Equipment (F-250)	3	Hour	\$20	\$60
<b>TOTAL:</b>					<b>\$38,740.38</b> <i>\$39,190.38</i>

By signature below, Contractor agrees to accept the prices listed above as full compensation for all direct and indirect costs for the work described above and as full compensation for any effects this change may have on the project in its entirety and/or on the time required to complete the project.

**By reason of the above changes - 45 - working day extension will be allowed.**

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

(1) SUBMITTED:   
Lisa Dalziel, Sr. Real Property Technical Asst.

(2) RECOMMENDED:   
PRINCIPAL REAL PROPERTY AGENT,  
REAL PROPERTY DIVISION

3)   
ACCEPTED BY CONTRACTOR      3-23-09      DATE

(4) APPROVED-DEPUTY PUBLIC WORKS DIRECTOR      DATE

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.