

AMENDMENT No. 1  
UTILITY AGREEMENT NO. 04-UT-004  
PROJECT NAME: Bethel Island Road Bridge Replacement  
PROJECT NO.: 0662-6R4043-02  
Federal Project No.: BRLS 5928 (024)

1. Parties:

Effective on April 27, 2009, the County of Contra Costa, a political subdivision of the State of California, hereinafter referred to as "COUNTY," and Pacific Gas and Electric (PG&E), a California utility corporation, hereinafter referred to as "OWNER," mutually agree and promise as follows:

2. Purpose:

The parties desire to amend the agreement they entered into effective February 6, 2007, entitled "Utility Agreement No. 04-UT-004", hereinafter referred to as the "Agreement." The Agreement is for acquisition of utility easements and the installation of steel pipe casings in the new bridge for the relocation of electric facilities to accommodate the Bethel Island Road Bridge replacement project. This Amendment provides for the inclusion of joint trench work into the Bethel Island Road Bridge Replacement project at OWNER's cost. This amendment also removes the 250mm diameter welded steel pipe casing for future gas pipeline facility from the project.

3. Amendment(s) to Agreement:

- A. Delete the first paragraph of Section 1, "Work to be done", and replace with the following paragraph:

In accordance with Revised Notice to Owner No. 004 dated February 5, 2008, COUNTY shall install twin 150-mm (six-inch) diameter rigid steel pipe casings for future electric facilities (approximately 275 m each casing) and joint trench work including concrete utility vaults in the approach roadway (hereinafter collectively referred to as "CASING") as shown on COUNTY's contract plans for the replacement of Bethel Island Road Bridge, EA 928132L which by this reference are made a part thereof.

- B. Delete "Exhibit A-1" and replace with the attached "Revised Exhibit A-1"

4. Remaining Provisions:

Except for the changes made by this Amendment, all provisions of the Agreement shall remain in full force and effect.

5. Signatures:

These signatures attest the parties' agreement to this Amendment.

COUNTY OF CONTRA COSTA:

OWNER: Pacific Gas & Electric

By \_\_\_\_\_  
Julia R. Bueren Date  
Public Works Director

By Richard A. Gigliotti 4.27.09  
Richard A. Gigliotti Date  
Manager, Land Energy Delivery

Note to Consultant: For corporations, the contract must be signed by two officers. The first signature must be that of the chairman of the board, president or vice-president; the second signature must be that of the secretary, assistant secretary, chief financial officer or assistant treasurer. (Civ. Code, Sec. 1190 and Corps. Code, Sec. 313). The acknowledgement below must be signed by a Notary Public.

CERTIFICATE OF ACKNOWLEDGEMENT

State of California, )  
County of San Francisco )ss.

On April 27, 2009 before me, Jennifer Ann LesCallett, Notary Public, personally appeared Richard A. Gigliotti proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

Witness my hand and official seal.

Dated: April 27, 2009

Jennifer Ann LesCallett



NOTARY PUBLIC

APPROVED AS TO FORM:

SILVANO B. MARCHESI  
County Counsel

By: Silvano B. Marchesi  
Deputy

**Amendment No. 1  
Utility Agreement No. 04-UT-004**

**Revised EXHIBIT A-1**

Estimated Construction Costs for "CASING"

	<u>Item</u>	<u>Amount</u>	<u>Unit</u>	<u>Unit Price</u>	<u>% Share**</u>	<u>Total</u>
1.	2-150 mm Rigid Steel Duct Bank (Bridge, for electric)*	275	M	\$500	100%	\$137,500
2.	Utility Trench "Ob"	30	M	\$295	58%	\$5,133
3.	Utility Trench "Oe"	78	M	\$310	58%	\$14,024
4.	Utility Trench "P"	25	M	\$280	100%	\$7,000
5.	Utility Vault (1.37m x 2.6m)	1	EA	7,500	100%	<u>\$7,500</u>
<b>Total Estimated Contract Cost =</b>						<b>\$171,157</b>

**Construction Engineering = \$25,674  
(15% Contract Cost)**

**Design Engineering (10% Contract Cost) = \$17,116**

**TOTAL Construction Cost = \$213,947**

\* Includes pipe hangers/supports in bridge

\*\* Items No. 2 and 3 are Joint Trench with Comcast. Comcast is responsible for the remaining share of these items.