

AMENDMENT NO. 4 TO CONSULTING SERVICES AGREEMENT

(To be used only for Architectural, Engineering or Land Surveying Services.)

1. Identification of Agreement to be Amended.
 - (a) Effective Date of Agreement: August 5, 2008
 - (b) Agency: Contra Costa County Public Works Department
 - (c) Subject: Vasco Road Safety Project - Phase 1 Project No. 0662-6R4254

2. Parties. Agency, and the following named Consultant, mutually agree and promise as follows:
 - (a) Consultant's Name & Address: Nolte Associates, Inc.
201 N. Civic Drive, Suite 255
Walnut Creek, CA 94596
 - (b) Type of Business Entity: Corporation
(e.g., individual, corporation, sole proprietorship, partnership, limited liability company)
If corporation, identify state of incorporation: California



3. Project Name, Number, & Location. Vasco Road Safety Improvements Project
Phase 1 Project Number: 0662-6R4254-09
Phase 2 Project Number: 0662-6R4255-10
Vasco Road, Brentwood area

4. Amendment Date. The effective date of this Amendment to Consulting Services Agreement is December 7, 2010.

5. Amendment Specifications. The Agreement identified above is hereby amended as set forth in the Amendment Specifications attached hereto and incorporated by reference.

6. Signatures. These signatures attest the parties' agreement hereto:

CONSULTANT

<u>SIGNATURE A</u>	<u>SIGNATURE B</u>
Consultant's Name: Nolte Associates, Inc. a California corporation.	
By 	By 
(Signature of individual or officer)	(Signature of individual or officer)
Patrick J. Flynn, Senior VP.	Kathy Gierczak, Asst. Treasurer
(Print name and title, if applicable)	(Print name and title, if applicable)

Note to Consultant: For corporations, the Amendment to Consulting Services Agreement must be signed by two officers. The first signature (Signature A) must be that of the chairman of the board, president, or vice-president; the second signature (Signature B) must be that of the secretary, assistant secretary, chief financial officer, or assistant treasurer. (Civil Code Section 1190 and Corporations Code Section 313.) The acknowledgment below must be signed by a Notary Public.

ACKNOWLEDGMENT

State of California)
County of Sacramento)


On November 9, 2010, before me, Tami L Crawford, Notary Public, personally appeared Patrick J Flynn + Kathy Gierczak (insert name(s) and title(s) of the officer(s) signing on behalf of Consultant), who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) ~~is~~ are subscribed to the within instrument and acknowledged to me that ~~he/she~~ they executed the same in ~~his/her~~ their authorized capacity(ies), and that by ~~his/her~~ their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS MY HAND AND OFFICIAL SEAL


Signature

(Notary's Seal)



AGENCY

- (a) If Amendment is approved by Agency's governing body (required if Payment Limit exceeds \$100,000 or if original Agreement was approved by Agency's governing body):


AGENCY, By _____ Board Chair/Designee	ATTEST: Clerk of the Board of Supervisors By _____ Deputy
---	---

- (b) If Amendment is approved by County Purchasing Agent:

AGENCY, By _____ County Purchasing Agent or Designee
--

APPROVALS

RECOMMENDED BY DEPARTMENT

By 
Designee

FORM APPROVED BY COUNTY COUNSEL

By 
Deputy County Counsel

APPROVED: COUNTY ADMINISTRATOR

By _____
Designee

AMENDMENT NO. 4 AMENDMENT SPECIFICATIONS

1. In consideration of Consultant's performance to continue to provide services under the Agreement, Section 4 of the Agreement (effective August 5, 2008) is hereby amended as follows: Increase payment limit by \$150,000.00 from \$3,088,500.00 to a new total payment limit of \$3,238,500.00, consisting of Phase 1 Services (\$2,008,500.00 – \$150,000.00 Payment Limit increase) and Phase 2 Services (\$1,230,000.00 – No change in Payment Limit).
2. Section III, "Fee," of Appendix A to the Agreement is replaced with Appendix A (rev. no. 4; see attached). The Appendix B referenced in Appendix A (rev no. 4) shall remain the same.

SCOPE OF SERVICES

APPENDIX A (rev. no. 4)
(Amendment No. 4)

Project: County of Contra Costa
Vasco Road Safety Project – Phase I Improvements
Date: November 3, 2010

III. REVISED FEE- Phase 1

County will pay Consultant on an hourly basis per the revised rate schedule in Appendix B. In no event will County be obligated to pay Consultant an amount exceeding the estimated costs listed below for each task performed under the contract.

Project Management	\$ 80,000
Update Geotechnical Information	\$ 40,000
Hydraulics/Drainage Studies/Clean Water Program	\$ 22,500
Design Fact Sheet	\$ 6,000
Environmental Support	\$ 60,000
R/W Support Services	\$ 4,500
90% Plans, Specifications and Estimate	\$198,949
95% Plans, Specifications and Estimate (Phase 1)	\$238,035
95% Plans, Specifications and Estimate (Phase 2)	\$ 20,500
Draft Final Plans, Specifications and Estimate (Phase 1)	\$367,000
Caltrans E-76 Package (Phase1)	\$120,000
Final Bid Documents	\$175,000
Addendum A (eliminate walls/revise driveways, fences)	\$ 31,500
Alternative Bid Item (Extend Wall No. 6)	\$ 93,250
Bid Support (Phase 1)	\$ 18,000
Design Support During Construction	\$502,250
Reimbursable	\$ 31,000
Total (rounded)	\$2,008,500