

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA  
and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 01/20/2015 by the following vote:

AYE: ☐

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

---

Resolution No. 2015/24

IN THE MATTER OF approving the fourth extension of the Subdivision Agreement for subdivision SD08-09215, for a project being developed by Randolph D. and Roxanne W. Lindsay, as recommended by the Public Works Director, San Ramon area. (District II)

WHEREAS the Public Works Director having recommended that she be authorized to execute the fourth agreement extension, which extends the Subdivision Agreement between Randolph D. and Roxanne W. Lindsay, and the County for construction of certain improvements in subdivision SD08-09215, San Ramon area, through January 12, 2016;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%
- ANTICIPATED DATE OF COMPLETION: October 31, 2015
- BOND NO.: 4375140 Date: October 23, 2009
- REASON FOR EXTENSION: Because of the economic reasons, the development has has been delayed. Work to begin Spring 2015.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: **Jocelyn A. B. LaRocque, 925-313-2315**

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**ATTESTED: January 20, 2015**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

**cc:** Engineering Services, Originator, J. A.B. LaRocque, W. Lai, Division Manager, Engineering Services, Engineering Services, J. Capozzo, Design/Construction, Department of Conservation and Development, T - 11-11-15, Randolph D. & Roxanne W. Lindsay, 2301 Norris Cyn Rd SR, CS 94583, Suretec Insurance Co 3033 5th Ave. Ste 300 San Diego, CA 92103 Attn: S. R. Blac