

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 03/03/2015 by the following vote:

AYE: ☐

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2015/62

IN THE MATTER OF approving the third extension of the Subdivision Agreement for subdivision SD04-08820, for a project being developed by Geoghegan Homes, Inc., as recommended by the Public Works Director, El Sobrante area. (District I)

WHEREAS, the Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the Subdivision Agreement between Geoghegan Homes, Inc. and the County for construction of certain improvements in subdivision SD04-08820, El Sobrante area, through December 18, 2015;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0% ANTICIPATED DATE OF COMPLETION: December 18, 2015

BOND NO.: 721004S Date: November 5, 2007

REASON FOR EXTENSION: Lacks financing to complete the improvements

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: **Jocelyn A. B. LaRocque, 925-313-2315**

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: March 3, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Engineering Services, Originator, J. A.B. LaRocque, Engineering Services, W. Lai, Engineering Services, J. Capozzo, Design/Construction, Department of Conservation and Development, T - 10-18-15, Geoghegan Homes, Inc. PO Box 1985 Orinda, CA 94563