

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPT., ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA  
and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 08/18/2015 by the following vote:

AYE:

NO:

ABSENT:

ABSTAIN:

RECUSE:

---

Resolution No. 2015/283

IN THE MATTER OF approving the third extension of the Subdivision Agreement for minor subdivision MS05-00002, for a project being developed by Discovery Builders, Inc., as recommended by the Public Works Director, Lafayette area. (District II)

WHEREAS the Public Works Director having recommended that she be authorized to execute the third agreement extension, which extends the Subdivision Agreement between Discovery Builders, Inc., and the County for construction of certain improvements in minor subdivision MS05-00002, Lafayette area, through September 11, 2016:

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%
- ANTICIPATED DATE OF COMPLETION: December 2016
- BOND NO.: 6503356; DATE: August 3, 2007
- REASON FOR EXTENSION: Project delayed due to economic down turn.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: **Jocelyn LaRocque, 925-313-2315**

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**ATTESTED: August 18, 2015**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Design/Construction, Engineering Services Originator: J. Capozzo, Current Planning - DCD, Discovery Builders, Inc., 4061 Port Chicago Hwy., Ste. H Concord, CA 94520, Safeco Insurance Company of America 1340 Treat Blvd Ste 550 Walnut Crk, CA 94597, T – July 11, 2016