

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA  
and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 10/06/2015 by the following vote:

AYE: ☐

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

---

Resolution No. 2015/359

IN THE MATTER OF approving the fourth extension of the Subdivision Agreement for subdivision SD05-08992, for a project being developed by Hofmann Land Development Co., as recommended by the Public Works Director, Discovery Bay area. (District III)

WHEREAS the Public Works Director having recommended that she be authorized to execute the fourth agreement extension which extends the Subdivision Agreement between Hofmann Land Development Co. and the County for construction of certain improvements in subdivision SD05-08992, Discovery Bay area, through September 19, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 95% ANTICIPATED DATE OF COMPLETION: December 31, 2015

BOND NO.: 070003060

DATE: August 8, 2006

REASON FOR EXTENSION: Project initially delayed based on economy. Project restarted in 2014. Construction and material delays result in need for additional extension.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: **Jocelyn A. B. LaRocque 925-313-2315**

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**ATTESTED: October 6, 2015**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

**cc:** J. A.B. LaRocque - Engineering Services , D. Roberts, Engineering Services Originator, Design/Construction, Current Planning - DCD, T - July 19, 2016, Hofmann Land Development Company P.O. Box 758 Concord, CA 94522, Liberty Mutual Insurance Co. 71 Stevenson Street, Suite 600 San Francisco, 94105