

**CONTRACT CHANGE ORDER**

Change Requested by:  engineer  contractor

**CCO No. 2**

**REV. NO. 0**

**SUPPLEMENT NO. 0**

PROJECT NAME: On-Call Fencing Services Contract(s) for Various Road, Flood Control, and Facilities Maintenance		DATE: May 19, 2016
COUNTY PROJECT NO.: 94031A		
TO: Crusader Fence Company, Inc. , contractor		
You are hereby directed to make the herein described changes from the plans and specification or do the following described work not included in the plans and specifications on this contract.		
<b>NOTE: This change order is not effective until approved by the Deputy Public Works Director.</b>		

**INCREASE CONTRACT PRICE AMOUNT:**

Increase the contract price from \$300,000.00 to \$430,000.

**Contract Price: \$430,000.00 more or less, in accordance with finished quantities at unit bid prices.**

**TOTAL INCREASE CCO NO. 2 : \$130,000.00**

**By reason of the above changes - 0 - working day extension will be allowed.**

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

<b>(1) SUBMITTED: RESIDENT ENGINEER</b>		
SIGNATURE	STAN BURTON, MATERIALS MANAGER (PRINT NAME & TITLE)	DATE
<b>(2) ACCEPTED BY CONTRACTOR</b>		
SIGNATURE	(PRINT NAME & TITLE)	DATE
<b>(3) RECOMMENDED: ASSISTANT PUBLIC WORKS DIRECTOR, CONSTRUCTION DIVISION</b>		
SIGNATURE	ALLISON KNAPP, ASSISTANT PUBLIC WORKS DIRECTOR, MAINTENANCE DIVISION (PRINT NAME & TITLE)	DATE
<b>(4) APPROVED: DEPUTY PUBLIC WORKS DIRECTOR</b>		
SIGNATURE	JOE YEE, DEPUTY PUBLIC WORKS DIRECTOR (PRINT NAME & TITLE)	DATE

**Auditor / Contractor / Resident Engineer / Finance / Construction**