

CONTRACT CHANGE ORDER**CCO No. 1****REV. NO. 0**Change Requested by: ☒ engineer ☐ contractor**SUPPLEMENT NO. 0**

PROJECT NAME: Bay Point Curb Ramp	DATE: 7/21/2016
COUNTY PROJECT NO.: 0662-6R4031-16	
TO: Rosas Brothers Construction, contractor	
You are hereby directed to make the herein described changes from the plans and specification or do the following described work not included in the plans and specifications on this contract.	
NOTE: This change order is not effective until approved by the Deputy Public Works Director.	

EXTRA WORK AT CONTRACT PRICES:





Item No.	Description	Units	Additional Quantity	Unit Cost	Amount
7	Minor Concrete (Sidewalk)*	SF	2070.50	\$16.00	\$33,128.00
8	Minor Concrete (Curb and Gutter)	LF	338.00	\$75.00	\$25,350.00
Total:					\$58,478.00

*Of the 2070.5 square feet added, 400 square feet was for added HMA agreed to be paid as minor concrete sidewalk.

TOTAL INCREASE CCO NO. 1 : \$58,478.00

By reason of the above changes - 0 - working day extension will be allowed.

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

(1) SUBMITTED: RESIDENT ENGINEER		
	ERIC SANDERS (PRINT NAME & TITLE)	07/21/16 DATE
(3) ACCEPTED BY CONTRACTOR:		
	VICTOR H. ROSAS (PRINT NAME & TITLE)	07/25/2016 DATE
(3) RECOMMENDED: ASSISTANT PUBLIC WORKS DIRECTOR, CONSTRUCTION DIVISION		
	KEVIN EMIGH, DIVISION MANAGER, DESIGN/CONSTRUCTION DIVISION (PRINT NAME & TITLE)	07/26/16 DATE
(4) APPROVED: DEPUTY PUBLIC WORKS DIRECTOR		
	STEVE KOWALEWSKI, DEPUTY PUBLIC WORKS DIRECTOR (PRINT NAME & TITLE)	7/26/16 DATE

Auditor / Contractor / Resident Engineer / Finance / Construction

CONTRACT CHANGE ORDER MEMORANDUMChange Requested by: ☒ engineer ☐ contractor

PROJECT NAME: Bay Point Curb Ramp		DATE: July 21, 2016
COUNTY PROJECT NO.: 0662-6R4031-16		
CCO No. 1	REV. NO. 0	SUPPLEMENT NO. 0
CCO AMOUNT: \$58,478.00		<input checked="" type="checkbox"/> INCREASE <input type="checkbox"/> DECREASE

CCO DESCRIPTION: Addition of concrete sidewalk square footage, Addition of HMA square footage (paid for under minor concrete sidewalk) and addition of concrete curb and gutter linear feet needed to meet ADA requirements.

RESERVE BALANCE (CONTINGENCY FUND) vs. TOTAL CONTRACT CHANGE ORDER COSTS:

ORIGINAL CONTRACT AMOUNT:	\$177,660.00
ORIGINAL CONTINGENCY FUND:	\$17,766.00
ORIGINAL TOTAL PROJECT ALLOTMENT:	\$195,426.00
BOS APPROVAL REQUIRED FOR CCOS IN EXCESS OF:	\$17,766.00
CONTINGENCY FUND INCREASE REQUIRED:	yes
INCREASE AMOUNT:	\$45,000.00
BOS APPROVAL DATE:	August 9, 2016
NEW CONTINGENCY FUND AMOUNT:	\$62,766.00
NEW TOTAL PROJECT ALLOTMENT:	\$240,426.00

PREVIOUSLY APPROVED CONTRACT CHANGE ORDERS:

CCO #	CCO AMOUNT	CCO #	CCO AMOUNT	CCO #	CCO AMOUNT

SUB-TOTAL PREVIOUSLY APPROVED CONTRACT CHANGE ORDERS: \$0.00

This CCO, No. 1: \$58,478.00


TOTAL OF ALL CCOS: \$58,478.00

CONTINGENCY FUND BALANCE: \$4,288.00**INDEPENDENT COST ANALYSIS:**

Cost analysis was determined by bid item and price. Bid Item #7 Minor Concrete (Sidewalk) @ \$16.00 per square foot and minor concrete (curb and gutter) @ \$75.00 per linear foot.

TIME IMPACT ANALYSIS:

No additional working days added.

(1) RESIDENT ENGINEER		
	ERIC SANDOVAL RE	07/26/16
SIGNATURE	(PRINT NAME & TITLE)	DATE
(2) ENVIRONMENTAL		
SIGNATURE	(PRINT NAME & TITLE)	DATE
(3) OTHER		
SIGNATURE	(PRINT NAME & TITLE)	DATE
(4) CALTRANS OVERSIGHT ENGINEER		
SIGNATURE	(PRINT NAME & TITLE)	DATE

Auditor / Contractor / Resident Engineer / Finance / Construction