

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 04/18/2017 by the following vote:

AYE:

NO:

ABSENT:

ABSTAIN:

RECUSE:



Resolution No. 2017/118

IN THE MATTER OF approving the fourth extension of the Subdivision Agreement for subdivision SD03-08791, for a project being developed by ADP Freedom 7, LLC, as recommended by the Public Works Director, El Sobrante area. (District I)

WHEREAS the Public Works Director, having recommended that she be authorized to execute the fourth agreement extension which extends the Subdivision Agreement between ADP Freedom 7, LLC and the County for construction of certain improvements in SD03-08791, through August 10, 2017, El Sobrante area.

Approximate Percentage of Work Complete: 75%

Anticipated Date of Completion: March 2018

Bond No: 41202046 Date: July 16, 2010

Extension Reason: Work delayed due to poor market conditions.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn LaRocque, 925 313-2315

ATTESTED: April 18, 2017

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Jocelyn LaRocque, Engineering Services, Sherri Reed, Design and Construction, ADP Freedom 7, LLC c/o The True Life Comm., Platte River Ins. Company