

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**  
**and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 07/10/2018 by the following vote:

**AYE:** ☐  
**NO:** ☐  
**ABSENT:** ☐  
**ABSTAIN:** ☐  
**RECUSE:** ☐



**Resolution No. 2018/230**

IN THE MATTER OF approving the fifth extension of the Subdivision Agreement for subdivision SD04-08820, for a project being developed by Geoghegan Homes, Inc., as recommended by the Public Works Director, El Sobrante area. (District I)

WHEREAS the Public Works Director having recommended that he be authorized to execute the fifth agreement extension which extends the subdivision agreement between Geoghegan Homes, Inc., and the County for construction of certain improvements in subdivision SD04-08820, El Sobrante area, through April 20, 2019.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0

ANTICIPATED DATE OF COMPLETION: Unknown

BOND NO.: 7210045 Date: November 5, 2007

REASON FOR EXTENSION: In the process of reverting back to acreage

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**Contact: Jocelyn LaRocque (925) 313-2315**

**ATTESTED: July 10, 2018**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

**cc:** Jocelyn LaRocque- Engineering Services, Craig Standafer- Engineering Services, Trixie Gothro - Design & Construction, Alex Lopez - Engineering Services, Geoghegan Homes, Inc., Indemnity Company of California, Chicago Title Company