

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 10/23/2018 by the following vote:

		John Gioia
		Candace Andersen
AYE:	<input type="text" value="5"/>	Diane Burgis
		Karen Mitchoff
		Federal D. Glover
NO:	<input type="text"/>	
ABSENT:	<input type="text"/>	
ABSTAIN:	<input type="text"/>	
RECUSE:	<input type="text"/>	



Resolution No. 2018/466

IN THE MATTER OF approving the third extension of the Subdivision Agreement for subdivision SD05-08967, for a project being developed by KB Home South Bay Inc., as recommended by the Public Works Director, Pacheco area. (District V)

WHEREAS the Public Works Director has recommended that he be authorized to execute the third agreement extension which extends the Subdivision Agreement between KB Home South Bay Inc., and the County for construction of certain improvements in subdivision SD05-08967, Pacheco area, through January 8, 2019.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 99%

ANTICIPATED DATE OF COMPLETION: December 2018

BOND NO.: SU 1120519 Date: August 16, 2013

REASON FOR EXTENSION: Developer is working to complete the remaining sidewalk improvements.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Randolph Sanders (925) 313-2111

ATTESTED: October 23, 2018

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

cc: Jocelyn LaRocque- Engineering Services, Randolph Sanders- Engineering Services, Alex Lopez - Engineering Services, Ruben Hernandez - DCD, Trixie Gothro - Design & Construction, KB Home South Bay Inc., Arch Insurance Company, T-07/11/2019