

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 05/07/2019 by the following vote:

AYE: ☐
NO: ☐
ABSENT: ☐
ABSTAIN: ☐
RECUSE: ☐



Resolution No. 2019/138

IN THE MATTER OF approving the second extension of the Subdivision Agreement for minor subdivision MS13-00006 for a project being developed by Kevin Degnan as recommended by the Public Works Director, Alamo area. (District II)

WHEREAS the Public Works Director having recommended that he be authorized to execute the second agreement extension which extends the Subdivision Agreement between Kevin Degnan and the County for construction of certain improvements in minor subdivision MS13-00006, Alamo area, through March 1, 2020

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%

ANTICIPATED DATE OF COMPLETION: 2020

BOND NO.: 651323S Date: August 6, 2015

REASON FOR EXTENSION: Developer does not want to damage the work with home construction; wants to construct as part of home construction.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Randolph Sanders (925)313-2111

ATTESTED: May 7, 2019

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Jocelyn LaRocque- Engineering Services, Randolph Sanders- Engineering Services, Alex Lopez - Engineering Services, Trixie Gothro - Design & Construction, Ruben Hernandez - DCD, Kevin Degnan - Developer, Indemnity Company of California, T-12/1/2019