



## CONTRA COSTA COUNTY FIRE PROTECTION DISTRICT

---

November 12, 2019

TO: Board of Directors

FROM: Lewis T. Broschard III, Fire Chief

RE: Update on Fire Station Construction Projects

---

### **Fire Station 9 – Pacheco**

Planning reviews have been completed by County Department of Conservation and Development planning staff, and the District is working to address any issues identified during planning. The CEQA documents are being finalized.

The District intends to submit plans to the County Department of Conservation and Development for review prior to year-end.

Fire Station 9 was presented and well received by the Pacheco Municipal Advisory on Wednesday, October 9, 2019.

### **Fire Station 70 – San Pablo**

Construction is proceeding. The District still projects a Spring 2021 opening.

### **Fire Station 86 – Bay Point**

Planning reviews have been completed by County Department of Conservation and Development planning staff, and the District is working to address any issues identified during planning. The CEQA documents are being finalized.

The District intends to submit plans to the County Department of Conservation and Development for review prior to year-end.

### **Fire Station 16 – Lafayette**

Fire Station 16 in Lafayette is occupied. This facility, with a fully functioning generator that powers 100% of the facility, played a critical role during the October PG&E PPS events and the ensuing fire siege in late October.