

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 11/14/2017 by the following vote:

AYE: ☒ 3 John Gioia
Candace Andersen
Karen Mitchoff

NO: ☐

ABSENT: ☒ 2 Diane Burgis
Federal D. Glover

ABSTAIN: ☐

RECUSE: ☐



Resolution No. 2017/410

IN THE MATTER OF approving the fifth extension of the Subdivision Agreement for subdivision SD03-08791, for a project being developed by ADP Freedom 7, LLC, as recommended by the Interim Public Works Director, El Sobrante area. (District I)

WHEREAS the Interim Public Works Director having recommended that he be authorized to execute the fifth agreement extension which extends the Subdivision Agreement between ADP Freedom 7, LLC and the County for construction of certain improvements in subdivision SD03-08791, El Sobrante area, through August 10, 2018.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 85%

ANTICIPATED DATE OF COMPLETION: August 2018

BOND NO.: 41202046

DATE: July 16, 2010

REASON FOR EXTENSION: Work delayed due to poor market conditions.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Interim Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Lori Lorentini - (925) 313-2352

ATTESTED: November 14, 2017

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Stacey M. Boyd
By: Stacey M. Boyd, Deputy

cc: J. Larocque, Sherri Reed, Lori Lorentini, Department of Conversation & Development, ADP Freedom 7 LLC, Platter River Insurance Company,
T-June 10, 2018