

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 12/04/2018 by the following vote:

AYE: John Gioia
Candace Andersen
Diane Burgis
Karen Mitchoff
Federal D. Glover

NO:

ABSENT:

ABSTAIN:

RECUSE:



Resolution No. 2018/536

IN THE MATTER OF approving the tenth extension of the Subdivision Agreement for subdivision SD89-07267, for a project being developed by Morgan Capital Investment Properties, as recommended by the Public Works Director, Walnut Creek area. (District IV)

WHEREAS the Public Works Director having recommended that he be authorized to execute the tenth agreement extension which extends the subdivision agreement between Morgan Capital Investment Properties and the County for construction of certain improvements in subdivision SD89-07267, Walnut Creek area, through April 20, 2019.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 38%

ANTICIPATED DATE OF COMPLETION: Unknown

BOND NO.: CAIFSU 0318779 Date: March 6, 2003

REASON FOR EXTENSION: Stop work order in place because road was not built to County standards. Applicants to submit acceptable plans per County standards and obtain a development permit approval prior to work recommencing.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn LaRocque - (925)
313-2315

ATTESTED: December 4, 2018

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Stacey M. Boyd
By: Stacey M. Boyd, Deputy

cc: Jocelyn LaRocque- Engineering Services, Trixie Gothro - Design & Construction, Ruben Hernandez - DCD, Morgan Capital Investment Properties, International Fidelity Insurance Company, T-2/20/2019, Randolph Sanders- Engineering Services, Alex Lopez - Engineering Services