



Contra
Costa
County

To: Board of Supervisors
From: Julia R. Bueren, Public Works Director/Chief Engineer
Date: February 3, 2009

Subject: APPROVE Project Contingency Fund Increase and execute Contract Change Order No. 2 for Project No. 0662-6R4059-08, Martinez area

RECOMMENDATION(S):

APPROVE the Alhambra Valley Road Pedestrian Bridge project contingency fund increase of \$10,000.00 for a new contingency fund amount of \$30,140.92 effective February 3, 2009, and APPROVE and AUTHORIZE the Public Works Director, or designee, to execute Contract Change Order No. 2 with E.E. Gilbert Construction, Inc., effective February 3, 2009, in an amount not to exceed \$20,000.00, to a new payment limit of \$231,550.09 for increased cost of drilled piers and concrete bridge abutments, Martinez area. (Alhambra Valley Specific Plan funds)(District II) Project No. 0662-6R4059-08.

FISCAL IMPACT:

The project contingency funds are currently insufficient to cover the increased cost. The increase in contingency funds will be funded by Alhambra Valley Specific Plan funds.

BACKGROUND:

Additional funding is required to increase the contract contingency amount to pay the contractor for additional costs incurred during the construction of the pedestrian bridge drilled piers and concrete bridge abutments. Approval of the contingency fund increase is required to compensate the contractor for the additional work.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **02/03/2009** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I
Supervisor
Gayle B. Uilkema, District II
Supervisor
Mary N. Piepho, District III
Supervisor
Susan A. Bonilla, District IV
Supervisor
Federal D. Glover, District V
Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: February 3, 2009

David Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

Contact: Kevin Emigh,
313-2233

CONSEQUENCE OF NEGATIVE ACTION:

The lack of approval would prevent successful completion of this contract and preclude payment to the contractor for the required work.