To: Board of SupervisorsFrom: Julia R. Bueren, Public Works Director/Chief EngineerDate: January 19, 2016



Subject: Approve the second extension of Road Improvement Agreement RA04-01179, Bethel Island area.

#### **RECOMMENDATION(S):**

ADOPT Resolution No. 2016/19 approving the second extension of Road Improvement Agreement RA04-01179 (cross-reference subdivision SD80-06013), for Navigator's Place, Halcyon Place, and Isle Place, for a project being developed by SDC Delta Coves, LLC, a Delaware Limited Liability Company, as recommended by the Public Works Director, Bethel Island area. (District III)

### FISCAL IMPACT:

No fiscal impact.

### **BACKGROUND:**

The terminal date of the Road Improvement Agreement needs to be extended. The developer has not completed the required improvements and has requested more time. (Approximately 95% of the work has been completed to-date.) By granting an extension, the County will give the developer more time to complete the improvements and keeps the bond current.

APP	PROVE	OTHER
RECOMMENDATION OF CNTY ADMINISTRATOR RECOMMENDATION OF BOARD COMMITTEE		
Action of Board On: 01/19/2016 APPROVED AS RECOMMENDED OTHER		
Clerks Notes:		
VOTE OF SUPERVISORS		
AYE: ABSENT:	John Gioia, District I Supervisor Candace Andersen, District II Supervisor Karen Mitchoff, District IV Supervisor Federal D. Glover, District V Supervisor Mary N. Piepho, District III Supervisor	I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown. ATTESTED: January 19, 2016 David Twa, County Administrator and Clerk of the Board of Supervisors By: Stacey M. Boyd, Deputy
Contact: Jocelyn A. B. LaRocque, 925-313-2315		

cc: J. A.B. LaRocque - Engineering Services, Design/Construction, Current Planning - DCD, T - 11-9-16, SDC Delta Coves, LLC, c/o Argent Mgmt., LLC, 2392 Morse Ave. Irvine, CA 92614, Lexon Insurance Co. 12890 Lebanon Rd Mt Juliet TN 37122

## **CONSEQUENCE OF NEGATIVE ACTION:**

The terminal date of Road Improvement Agreement will not be extended and the developer will be in default of the agreement, requiring the County to take legal action against the developer and surety to get the improvements installed.

# **ATTACHMENTS**

Resolution No. 2016/19 Second Extension & Bond