SEAL OF THE SEAL O

Contra Costa County

To: Board of Supervisors

From: Julia R. Bueren, Public Works Director/Chief Engineer

Date: January 19, 2016

Subject: Approve the second extension of Road Improvement Agreement RA04-01183, Bethel Island area.

RECOMMENDATION(S):

ADOPT Resolution No. 2016/25 approving the second extension of Road Improvement Agreement RA04-01183 (cross-reference subdivision SD80-06013), for Sea Drift Drive, Sea Meadow Court and Slough Place, for a project being developed by SDC Delta Coves, LLC, a Delaware Limited Liability Company, as recommended by the Public Works Director, Bethel Island area. (District III)

FISCAL IMPACT:

No fiscal impact.

BACKGROUND:

925-313-2315

The terminal date of the Road Improvement Agreement needs to be extended. The developer has not completed the required improvements and has requested more time. (Approximately 95% of the work has been completed to-date.) By granting an extension, the County will give the developer more time to complete the improvements and keeps the bond current.

CONSEQUENCE OF NEGATIVE ACTION:

✓ API	PROVE	OTHER
▼ REC	COMMENDATION OF CNTY A	DMINISTRATOR RECOMMENDATION OF BOARD COMMITTEE
Action of	f Board On: 01/19/2016 A	PPROVED AS RECOMMENDED OTHER
Clerks N	otes:	
VOTE OF SU	UPERVISORS	
AYE:	John Gioia, District I Supervisor	
	Candace Andersen, District II Supervisor	
	Karen Mitchoff, District IV	I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.
	Supervisor Federal D. Glover, District V Supervisor	ATTESTED: January 19, 2016
		David Twa, County Administrator and Clerk of the Board of Supervisors
ABSENT:	Mary N. Piepho, District III Supervisor	By: Stacey M. Boyd, Deputy
Contact	: Jocelyn A. B. LaRocque,	

cc: J. A.B. LaRocque - Engineering Services, Design/Construction, Current Planning - DCD, T - 11-9-16, SDC Delta Coves, LLC, c/o Argent Mgmt., LLC, 2392 Morse Ave. Irvine, CA 92614, Lexon Insurance Co. 12890 Lebanon Rd Mt Juliet TN 37122

The terminal date of the Road Improvement Agreement will not be extended and the developer will be in default of the agreement, requiring the County to take legal action against the developer and surety to get the improvements installed.

ATTACHMENTS

Resolution No. 2016/25 Second Extension & Bond