



Contra  
Costa  
County

To: Board of Supervisors  
From: Julia R. Bueren, Public Works Director/Chief Engineer  
Date: August 9, 2016

Subject: APPROVE the contingency fund increase and Contract Change Order #1 for the Bay Point Curb Ramp Project, Bay Point area.

**RECOMMENDATION(S):**

APPROVE the Bay Point Curb Ramp Project contingency fund increase of \$45,000 for a new contingency fund total of \$62,766.00, and a new payment limit of \$240,426.00, effective August 9, 2016, and

APPROVE and AUTHORIZE the Public Works Director, or designee, to execute Contract Change Order No. 1 with Rosas Brothers Construction, effective August 9, 2016, in an amount not to exceed \$58,478.00. Project No. 0662-6U4031-16

**FISCAL IMPACT:**

Project is being funded by 100% Local Road Funds.

**BACKGROUND:**

Contract Change Order No. 1 is necessary to pay the contractor, Rosas Brothers Construction, for additional cost incurred during the construction of the American Disabilities Act (ADA) curb ramps.

☒ APPROVE

☐ OTHER

☐ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **08/09/2016** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

**VOTE OF SUPERVISORS**

AYE: John Gioia, District I  
Supervisor  
Mary N. Piepho, District III  
Supervisor  
Karen Mitchoff, District IV  
Supervisor  
Federal D. Glover, District V  
Supervisor

ABSENT: Candace Andersen, District II  
Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: August 9, 2016

David Twa, County Administrator and Clerk of the Board of Supervisors

By: June McHuen, Deputy

Contact: Kevin Emigh,  
925-313-2233

cc:

The contingency fund increase is necessary to compensate the contractor for unforeseen extra work necessary for construction of the project.

### CONSEQUENCE OF NEGATIVE ACTION:

The lack of approval would prevent successful completion of this contract and prevent the contractor from being compensated for additional costs.

### ATTACHMENTS

Bay Point Curb Ramp CCO #1