



**Contra
Costa
County**

To: Board of Supervisors
From: Brian M. Balbas, Public Works Director/Chief Engineer
Date: February 13, 2018

Subject: Approve the contingency fund increase of \$25,000 for the Upper Sand Creek Basin Wetland Restoration Project, Antioch area.

RECOMMENDATION(S):

APPROVE the Upper Sand Creek Basin Wetland Restoration Project contingency fund increase of \$25,000 for a new contingency fund total of \$80,804.19, and a new payment limit of \$218,846.09, effective February 13, 2018, as recommended by the Chief Engineer, Antioch area. County Project No. 7562-6D8518-13 (District III)

FISCAL IMPACT:

Project is being funded by 100% Drainage Area 130 Funds.

BACKGROUND:

Additional funds are necessary to pay the contractor, SMP Services, Inc., for the additional cost to be incurred as a result of willow mattress installation and berm repair work as a result of winter 2016-17 storm damage and for additional storm repair needs from potential future storm damage. These repairs are necessary to support success of the restoration area to

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **02/13/2018** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II Supervisor
Diane Burgis, District III Supervisor
Karen Mitchoff, District IV Supervisor
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: February 13, 2018

David Twa, County Administrator and Clerk of the Board of Supervisors

By: June McHuen, Deputy

Contact: Kevin Emigh,
925.313.2233

cc:

BACKGROUND: (CONT'D)

comply with mitigation requirement by the East Contra Costa County Habitat Conservation Plan/Natural Communities Conservation Plan (HCP/NCCP), U.S. Army Corps of Engineers-Sacramento District, Regional Water Quality Control Board-Central Valley, and California Department of Fish and Wildlife-Region 3.

CONSEQUENCE OF NEGATIVE ACTION:

The lack of approval would prevent the contractor from supporting successful completion of the restoration area and prevent the contractor from being compensated for additional work performed by the contractor.