



Contra
Costa
County

To: Board of Supervisors
From: Brian M. Balbas, Public Works Director/Chief Engineer
Date: February 26, 2019
Subject: Contract Amendment No. 1 with AECOM, Countywide.

RECOMMENDATION(S):

APPROVE and AUTHORIZE the Public Works Director, or designee, to execute a contract amendment with AECOM Technical Services, Inc. (AECOM), effective March 2, 2019, to extend the term from March 1, 2019 to December 31, 2019, for on-call civil engineering services, with no increase to the original payment limit of \$250,000, Countywide. (County Project No. 0662-6R6113)(All Districts)

FISCAL IMPACT:

Work performed under this amendment is funded by 100% Local Road Funds.

BACKGROUND:

The Public Works Department is involved in various projects in the County which require civil engineering consulting services for road, flood control, and airport projects. After a solicitation process in 2016, this firm and three other firms were selected to provide civil engineering services on an "on-call" basis. On March 1, 2016, a consulting service agreement with AECOM was approved by the Board of Supervisors.

☒ APPROVE ☐ OTHER
☒ RECOMMENDATION OF CNTY ADMINISTRATOR ☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **02/26/2019** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I
Supervisor
Candace Andersen, District II
Supervisor
Karen Mitchoff, District IV
Supervisor
Federal D. Glover, District V
Supervisor

ABSENT: Diane Burgis, District III
Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: February 26, 2019

David Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Kevin Emigh,
925-313-2233

cc:

BACKGROUND: (CONT'D)

Since the original consulting service agreement was executed, the Consultant provided on-call civil engineering services on the Pacheco Avenue Alignment Study, Blum Road to Morello Avenue. This project is on-going and requires Consultant's engineering services beyond the Agreement's March 1, 2019 expiration. In order to allow this project to continue without disruption, the contract is being extended solely for the completion of this project.

Proposed Amendment No. 1 will extend the contract termination date from March 1, 2019, to December 31, 2019, with no increase to the original payment limit of \$250,000.

Approval of Amendment No. 1 for this Consulting Services Agreement will allow the Consultant to continue to provide civil engineering services for the Pacheco Avenue Alignment Study, Blum Road to Morello Avenue, through December 31, 2019.

CONSEQUENCE OF NEGATIVE ACTION:

If the contract amendment is not approved, the Pacheco Avenue Alignment Study, Blum Road to Morello Avenue will experience delays and added costs as the County solicits for new professional services which will duplicate previous work.