



Contra
Costa
County

To: Board of Supervisors
From: Brian M. Balbas, Public Works Director/Chief Engineer
Date: March 19, 2019

Subject: Approve the contingency fund increase for the Marsh Creek Road Bridge Replacement Project, Clayton area.

RECOMMENDATION(S):

APPROVE the Marsh Creek Road Bridge Replacement Project contingency fund increase of \$10,000 for a new contingency fund total of \$516,041, and a new payment limit of \$5,076,451, effective March 19, 2019, as recommended by the Public Works Director, Clayton area. (Federal Project No. BRLS-5928(107); County Project No. 0662-6R4079) (District III)

FISCAL IMPACT:

The project is being funded by 88.53% Federal Highway Bridge Program Funds and 11.47% Local Road Funds.

BACKGROUND:

The contingency fund increase is necessary to compensate the contractor for unforeseen extra work required to complete the project. This is the second contingency fund increase. The first contingency fund increase was for \$50,000 approved by this Board at the February 26, 2019 board meeting.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **03/19/2019** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I
Supervisor
Candace Andersen, District II
Supervisor
Federal D. Glover, District V
Supervisor

ABSENT: Diane Burgis, District III
Supervisor
Karen Mitchoff, District IV
Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: March 19, 2019

David Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Kevin Emigh,
925-313-2233

cc:

CONSEQUENCE OF NEGATIVE ACTION:

The lack of approval would prevent successful completion of this contract and prevent payment for the additional work performed by the contractor.