



Contra  
Costa  
County

To: Board of Supervisors  
From: Brian M. Balbas, Public Works Director/Chief Engineer  
Date: February 4, 2020

Subject: Approve the contingency fund increase for the Jersey Island Road Bridge Project, Oakley area.

---

**RECOMMENDATION(S):**

APPROVE the Jersey Island Road Bridge Project contingency fund increase of \$100,000 for a new contingency fund total of \$158,203.50, and a new payment limit of \$740,238.50, effective February 4, 2020, as recommended by the Public Works Director. Project No. 0662-6U4134 (District III)

**FISCAL IMPACT:**

The project is being funded by 100% Local Road Funds.

**BACKGROUND:**

The contingency fund increase is necessary to compensate the contractor for unforeseen extra work required to complete the project.

**CONSEQUENCE OF NEGATIVE ACTION:**

The lack of approval would prevent successful completion of this contract and prevent payment for the additional work performed by the contractor.

---

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

---

Action of Board On: **02/04/2020** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

**VOTE OF SUPERVISORS**

AYE: John Gioia, District I Supervisor  
Candace Andersen, District II Supervisor  
Diane Burgis, District III Supervisor  
Karen Mitchoff, District IV Supervisor  
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: February 4, 2020

David Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Kevin Emigh  
925-313-2233

cc: