



**Contra
Costa
County**

To: Board of Supervisors
From: Brian M. Balbas, Public Works Director/Chief Engineer
Date: July 14, 2020

Subject: APPROVE Contract Change Order No. 6 for the Kirker Pass Road Northbound Truck Climbing Lane Project, Concord and Pittsburg areas.

RECOMMENDATION(S):

APPROVE and AUTHORIZE the Public Works Director, or designee, to execute Contract Change Order No. 6, with Granite Rock Company, effective June 29, 2020, in an amount not to exceed \$600,000 to be funded out of the approved project contingency. Project No. 0662-6R4052 (District IV and V)

FISCAL IMPACT:

There is no additional financial impact to the construction contract. Funds to cover Contract Change Order No. 6 are available in the approved project contingency.

BACKGROUND:

Contract Change Order No. 6 is necessary to pay the contractor, Granite Rock Company, for additional costs incurred as a result of revisions to a retaining wall in order to accommodate the close proximity of an adjacent creek. All contract change orders in excess of \$150,000 are required to be approved by the Board of Supervisors.

CONSEQUENCE OF NEGATIVE ACTION:

The lack of approval would prevent successful completion of this contract and prevent

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **07/14/2020** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II Supervisor
Diane Burgis, District III Supervisor
Karen Mitchoff, District IV Supervisor
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: July 14, 2020

David Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Kevin Emigh
925-313-2233

cc:

payment for the additional work performed by the contractor.