



**Contra
Costa
County**

To: Board of Supervisors
From: Brian M. Balbas, Public Works Director/Chief Engineer
Date: September 8, 2020

Subject: APPROVE and AUTHORIZE the Chief Engineer, or designee, to execute a contract amendment with Horizon Water and Environment, LLC.

RECOMMENDATION(S):

APPROVE and AUTHORIZE the Chief Engineer, or designee, to execute Contract Amendment #4 with Horizon Water and Environment, LLC, effective August 24, 2020, to extend the Contract termination date from December 31, 2020 to March 31, 2021, and to increase the payment limit from \$700,000 to \$780,000 to complete necessary environmental compliance work for the Stream Maintenance Program, Countywide.

FISCAL IMPACT:

100% Flood Control District Funds.

BACKGROUND:

Due to revisions resulting from regulatory agency comments, this contract needs to be extended and the funding increased in order to complete environmental activities and obtain regulatory permits for the Stream Maintenance Program.

CONSEQUENCE OF NEGATIVE ACTION:

Without Board approval, environmental compliance may not be completed in a timely manner and necessary environmental clearances may not be obtained, which may jeopardize

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **09/08/2020** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II Supervisor
Diane Burgis, District III Supervisor
Karen Mitchoff, District IV Supervisor
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: September 8, 2020

David Twa, County Administrator and Clerk of the Board of Supervisors

By: Laura Cassell, Deputy

Contact: Ave' Brown
925-313-2311

cc: Ave' Brown

funding and delay maintenance work.

ATTACHMENTS

Contract Amendment
Agreement