



**Contra
Costa
County**

To: Board of Supervisors
From: Brian M. Balbas, Public Works Director/Chief Engineer
Date: October 12, 2021

Subject: Contingency Fund Increase for the Rodeo Pedestrian Enhancement Project, Rodeo area.

RECOMMENDATION(S):

APPROVE the Rodeo Pedestrian Enhancement Project contingency fund increase of \$5,000 for a new contingency fund total of \$24,091, and a new payment limit of \$215,001, effective October 12, 2021, as recommended by the Public Works Director. Project No. 0662-6R4148 (District IV)

FISCAL IMPACT:

The Project is being funded by 33% Transportation Development Act (TDA) Grant Funds and 67% Local Road Funds.

BACKGROUND:

The increased contingency is necessary to pay the contractor, Kerex Engineering, Inc., for additional costs incurred as a result of re-location and installation of a pedestrian push button to meet ADA guidelines. Additional funds needed to complete final pay for contract.

CONSEQUENCE OF NEGATIVE ACTION:

The lack of approval would prevent successful completion of this contract and prevent payment for the additional work performed by the contractor.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY

☐ RECOMMENDATION OF BOARD

ADMINISTRATOR

COMMITTEE

Action of Board On: **10/12/2021** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor

Candace Andersen, District II
Supervisor

Diane Burgis, District III Supervisor

Karen Mitchoff, District IV
Supervisor

Federal D. Glover, District V
Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: October 12, 2021

Monica Nino, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Adelina Huerta,
925.313.2305

cc:

