



**Contra
Costa
County**

To: Board of Supervisors
From: Brian M. Balbas, Public Works Director/Chief Engineer
Date: October 12, 2021

Subject: Contract Change Order for the 2020 Surface Treatment Project, Alamo, El Sobrante, and North Richmond areas.

RECOMMENDATION(S):

APPROVE and AUTHORIZE the Public Works Director, or designee, to execute Contract Change Order No. 2 with American Pavement Systems, Inc., in an amount not to exceed \$325,000, Alamo, El Sobrante, and North Richmond areas. Project No. 0672-6U2185 (District I, II, IV)

FISCAL IMPACT:

The Project is being funded by 100% Local Road Funds.

BACKGROUND:

Contract Change Order No. 2, is necessary to pay the contractor, American Pavement Systems, Inc., for additional costs incurred as a result of adding additional streets, and a calculating error discovered determining total square yardage of roads to be slurry sealed. The change order is necessary to compensate the contractor for additional traffic control, construction area signs and clearing and grubbing.

CONSEQUENCE OF NEGATIVE ACTION:

The lack of approval would prevent successful completion of this contract.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY

☐ RECOMMENDATION OF BOARD

ADMINISTRATOR

COMMITTEE

Action of Board On: **10/12/2021** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor

Candace Andersen, District II Supervisor

Diane Burgis, District III Supervisor

Karen Mitchoff, District IV Supervisor

Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: October 12, 2021

Monica Nino, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Adelina Huerta,
925.313.2305

cc:

