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DELTA WATER QUALITY AND ECOSYSTEM RESTORATION GRANT PROGRAM 

GRANT AGREEMENT NUMBER P1796013 
 

GRANTOR: State of California, acting by and through (Grantor) 
   The California Department of Fish and Wildlife 

P.O. Box 944209 
Sacramento, CA 94244-2090 

 
GRANTEE: Contra Costa County Flood Control and  
   Water Conservation District (Grantee) 
  255 Glacier Dr.  
  Martinez, CA 94553 
   
 
SECTION 1 – LEGAL BASIS OF AWARD 
 
The California Department of Fish and Wildlife (CDFW) developed the 
Watershed Restoration Grant Program in response to the Water Quality, Supply, 
and Infrastructure Improvement Act of 2014 (Proposition 1). Proposition 1 
amended the California Water Code (CWC) to add Section 79738, authorizing 
the Legislature to appropriate funds to CDFW to fund multi-benefit ecosystem 
and watershed restoration and protection projects. 
 
Pursuant to CWC Section 79738 and Fish and Game Code (FGC) Section 

1501.5(b), Grantor is authorized to enter into a Grant Agreement (Agreement) 
and to make an award to the Grantee for the purposes set forth herein. Grantor 
and Grantee (the parties) accept the grant on the terms and conditions of this 
Agreement. Accordingly, the parties hereby agree as follows: 
 
SECTION 2 – GRANT AWARD 
 
Grant: In accordance with the terms and conditions of this Agreement, Grantor 
shall provide Grantee with a maximum of $537,457 to financially support and 
assist Grantee’s implementation of the Lower Walnut Creek Restoration Project. 
 
Term: The term of this Agreement is September 1, 2017, or upon Grantor 
approval, whichever is later, through June 30, 2020. 
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SECTION 3 – USES OF GRANT 
 
Eligible Uses of Grant: Grantee’s use of the Grant monies is limited to those 
expenditures necessary to implement the Project and that are eligible under 
applicable federal and State of California law. Furthermore, Grantee’s 
expenditure of Grant monies must be in accordance with the Project budget and 
narrative (the Budget) set forth within this Agreement. Grantee may not transfer 
Grant monies between or among Budget line items without written approval from 
CDFW Grant Manager in accordance with Section 8 – Budget. 
 
SECTION 4 – GRANTEE’S REPRESENTATIONS AND WARRANTIES 
 
Grantee represents and warrants to Grantor as follows: 
 
4.01 Existence and Power: Grantee is a governmental entity, validly existing, 

and in good standing under the laws of California. Grantee has full power 
and authority to transact the business in which it is engaged and full 
power, authority, and legal right to execute and deliver this Agreement and 
incur and perform its obligations hereunder. 

 

4.02 Binding Obligation: This Agreement has been duly authorized, executed 
and delivered on behalf of Grantee and constitutes the legal, valid, and 
binding obligation of Grantee, enforceable in accordance with its terms. 

 
SECTION 5 – GRANTEE’S AGREEMENTS 
 
5.01  Purpose: This Agreement is entered into by the parties for the purpose of 

providing financial support to Grantee to complete the activities identified 
within Section 6, Project Statement. 
 

5.02  Project Statement: Grantee shall complete activities as set forth in 
Section 6, Project Statement. Changes to Section 6 shall be submitted to 
the CDFW Grant Manager for prior approval and may be made only as 
provided in Exhibit 1.a of this Agreement, which is attached hereto and 
made a part of this Agreement. 
 

5.03  Use of Project Funds: Grantee shall use the funds provided by this 
Agreement for the provision of activities described in Section 6, Project 
Statement, and shall expend these funds in accordance with the budget 
shown in Section 8, Budget. Any changes in the Project’s budget shall be 
submitted to the Grantor for approval prior to any change taking place 
(refer to Section 8.01.2, Budget Flexibility). 
 

5.04 Payment Schedule: Payments shall be made to Grantee according to the 
payment and report schedule identified in Section 8, Budget, Section 
8.03.1, Disbursements and Section 6.0305, Timelines. 
 

5.05 Eligibility of Funds: In the event that the California Budget Act does not 
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provide sufficient appropriations to allow Grantor to fund the project at the 
level initially agreed, the Grantor reserves the right to modify this 
Agreement to reflect a reduction in available funds, as an alternative to 
termination. 
 

5.06 Submission of Reports: Grantee shall submit progress reports in 
accordance with the payment and report schedule in Section 7, Reports. 
Reports shall be submitted in the format prescribed by the Grantor, as 
identified in Section 7, Reports, and shall address the activities outlined in 
Section 6, Project Statement. Failure to submit timely and accurate reports 
shall be considered evidence of non-compliance with this Agreement and 
shall permit termination of the Agreement by the Grantor. 
 

5.07 General Terms and Conditions: Public Entities General Grant 
Provisions (Exhibit 1.a) is attached hereto and made a part of this 
Agreement. 
 

5.08 Amendments: Any request for an amendment of this Agreement by the 
Grantee must be submitted to the CDFW Grant Manager no later than 120 
days before the term of this Agreement expires. Request must include 
explanation and justification for amendment. 
 

5.09 Acknowledgement of Credit: Grantee shall include signage, to the 
extent practicable, informing the public that the project received funds 
through the California Department of Fish and Wildlife from the Water 
Quality, Supply, and Infrastructure Improvement Act of 2014 (Proposition 
1, CWC §79707 [g]). The Grantee shall include appropriate 
acknowledgement of credit to the Watershed Restoration Grant Program 
and its implementing agency, the California Department of Fish and 
Wildlife, for its financial support when using any information developed 
under this Agreement (e.g., in posters, reports, publications, 
presentations). 

 
SECTION 6 – PROJECT STATEMENT 
 
6.01 Introduction:  
 

To further the goals of Proposition 1, CDFW is entering a Grant 
Agreement with Contra Costa County Flood Control and Water 
Conservation District (Grantee) to provide funding for the project entitled 
Lower Walnut Creek Restoration Project. 
 
The Lower Walnut Creek Restoration Project (Project) will restore and 
enhance coastal wetlands along the southern shoreline of Suisun Bay and 
from Suisun Bay upstream along Walnut Creek and its tributary Pacheco 
Creek, improving habitat quality, diversity, and connectivity along three 
miles of creek channel, up to 224 acres in total. The Project will restore 
habitat for native and special-status species such as salmonids, salt 
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marsh harvest mouse, Ridgway’s rail, and California black rail. In addition 
to improved habitat for fish and wildlife, the restored and enhanced 
wetlands will provide sustainable flood protection and increased resiliency 
to sea level rise and storm events. 

The Project is currently in the Planning Phase, and this Grant will fund the 
completion of environmental compliance documentation, permitting, and 
final engineering design. 

6.02 Objectives(s): Specific objectives of the work performed under this 
Agreement are to  
1. Prepare CEQA documents  
2. Apply for all applicable regulatory permits for future restoration 

activities 
3. Develop final engineering design for Project area restoration 
4. Develop a Monitoring and Adaptive Management Plan 
 

6.03 Project Description:   
 

6.03.1 Location: The Project area encompasses the lowest four miles of 
Walnut Creek and Pacheco Creek in northcentral Contra Costa 
County. The Project area is located in an unincorporated region of 
Contra Costa County, approximately three miles east of the City of 
Martinez. 
 

6.03.2 Project Set Up:  Grantee will serve as Project Lead, responsible 
for Project oversight, administration, management, and reporting 
(Task 1) and Public Outreach (Task 6). A Civil Design and 
Environmental Compliance Subcontractor (Primary Subcontractor) 
will lead Tasks 2-5, as described in 6.03.4, Project Implementation.  

6.03.3 Materials and Equipment: No materials or equipment will be 
purchased through this Agreement. 

6.03.4 Project Implementation: Grantee will complete the following tasks 
as outlined and as proposed during the Fiscal Year 2016/17 
Proposition 1 Restoration Grant Programs solicitation process. 
Complete proposal package is located with CDFW Watershed 
Restoration Grants Branch staff at: 1700 9th Street, Sacramento, 
CA. 

Task 1 – Project Management, Administration, and Reporting 
Grantee or Primary Subcontractor shall provide all administrative 
services associated with performing and completing the work 
during the Planning Phase for this Project. Grantee shall be 
responsible for the performance of the work as set forth in this 
Agreement. Grantee shall be responsible for the preparation of 
deliverables and a final report, as specified Section 6.03.5 
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“Timelines.” Grantee Project Manager shall promptly notify the 
CDFW Grant Manager of events or proposed changes that could 
affect the Scope of Work (SOW), budget, or schedule of work 
performed under this Grant. 

Administrative duties shall include Project management; budgeting; 
scheduling; coordination; report preparation; Grant and subcontract 
management; invoicing; and data collection, storage, and analysis; 
and all other responsibilities that may be necessary to complete the 
SOW specified in this Grant. 

Project management shall include developing any subcontracts, 
finalizing and executing subcontracts, setting up and maintaining 
financial accounts for this Project, reviewing and approving 
subcontractor invoices, processing payments, technical oversight, 
preparation of Quarterly Progress Reports, attending meetings of 
technical committees, and meetings of other groups. 

Subtask 1.1: Project Reporting and Project Deliverables 
Grantee shall prepare and submit Quarterly Progress Reports, a 
Final Report, a Project Close-Out Summary Report, and all other 
grant deliverables to the CDFW Grant Manager as scheduled and 
specified in Section 7, Reports. Each progress report shall detail 
work accomplished, discuss any problems encountered and 
recommend potential solutions to those problems, detail costs 
incurred during the subject period, and document delivery of any 
intermediate work deliverables. Grantee shall provide a brief outline 
of upcoming work scheduled for the subsequent period. Grantee 
shall submit progress reports within thirty (30) days following each 
quarterly month following Grant execution.  

Grantee Project Manager shall submit all reports, Grant 
deliverables, etc. electronically, using one (1) or more of the 
following formats (as applicable): pdf or Microsoft Office (e.g., 
Word, Excel, PowerPoint, Access). In all cases, Grantee shall 
clearly identify the software program needed to open, view, and 
archive the files/Grant deliverables. The standard three (3) digit file 
extension is sufficient information to determine the electronic format 
used. 

Subtask 1.2: Quarterly Invoices 
Grantee shall prepare and submit quarterly invoices to the CDFW 
Grant Manager using instructions detailed in section 8.03 “Payment 
Provisions.” 

Subtask 1.3: Subcontractor Selection 
Grantee may award subcontracts as necessary, to qualified 
consultants or other agencies. Grantee shall select subcontractors 
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by a process that complies with applicable State and federal 
regulations and prepare a legally enforceable contract between 
Grantee and the selected subcontractors. The contract shall 
describe the SOW and the deliverables expected from each 
subcontractor. Grantee shall submit subcontract documents to the 
CDFW Grant Manager for inclusion in the Grant file. In the 
Quarterly Progress Report, Grantee shall document all 
subcontractor activities, completed Grant deliverables, progress, 
issues, and proposed resolutions. 

Subtask 1.4: Data Management 
Data management activities will be coordinated by the Grantee 
Project Manager. Grantee shall be responsible for verifying the 
quality of the data in accordance with applicable Quality 
Assurance/Quality Control procedures. Grantee shall prepare and 
submit to the CDFW Grant Manager all data generated by the 
Project. Grantee, its contractors and collaborators are responsible 
for ensuring that data are collected using peer-approved methods, 
undergo a quality control and accuracy assessment process and 
include documentation of the methods and quality assessments 
utilized, and are properly stored and protected until the Project has 
been completed and data have been delivered to the CDFW Grant 
manager. The Geospatial data will be delivered in an industry-
standard spatial data format (ESRI-readable) where applicable and 
documented with metadata in accordance with the CDFW Minimum 
Data Standards 
(http://www.dfg.ca.gov/biogeodata/bios/metadata.asp). 
 
All scientific data collection efforts are required to include metadata 
files or records indicating at a minimum: 

• Who collected the data 
• When the data were collected 
• Where the data were collected 
• How the data were collected (description of methods and 

protocols) 
• The purposes for which the data were collected 
• Definitions of variables and abbreviations used, including 

units of measure 
• Any restrictions on the distribution and use of the data 
• The terms of any landowner access agreement(s), if 

applicable 
• References to any related CDFW permits or regulatory 

actions 
 

Grantee shall provide an electronic copy of all Data, and all 
associated metadata, created or collected inder this Agreement to 
Grantor as a condition of final payment.   Original Data and 

http://www.dfg.ca.gov/biogeodata/bios/metadata.asp
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metadata created or collected under this agreement become the 
property of Grantee, and may be retained by Grantee, in 
accordance with Grantee’s policies and procedures and used for 
any purpose related to the Project.   Grantor may also use and 
publish all such Data at its discretion.   
 
 
Grantee shall upload Project information (including project names, 
project proponent/contact, project boundary shapefile [polygon], 
Proposition 1 funding details, pertinent dates, activity type, and 
habitat types and amounts) to Project Tracker 
(http://ptrack.ecoatlas.org/) in EcoAtlas (http://www.ecoatlas.org/). 

Task 2 – CEQA Compliance 
In coordination with Grantee, Primary Subcontractor shall prepare 
all required documentation to comply with the California 
Environmental Quality Act (CEQA), which is anticipated to include: 
the public Draft Initial Study/Mitigated Negative Declaration 
(IS/MND); public notices; and following a 30-day comment period, a 
Response to Comments Technical Memorandum; and a Mitigation, 
Monitoring, and Reporting Program (MMRP). 

Task 3 – Regulatory Permitting 
Subtask 3.1: Complete Botanical Survey and Wetland Assessment 
Primary Subcontractor shall conduct surveys to complete the 
botanical and wetland assessment on portions of Pacheco Marsh 
and Pacheco Creek. These surveys will be: 

 Focused surveys for special status plant species and 
sensitive natural communities that have been historically 
documented in the Project area 

 Conducted in accordance with CDFW plant survey 
guidelines 

Subtask 3.2: US Army Corps of Engineers (USACE) Section 404 
Permit 
Primary Subcontractor shall prepare the application and supporting 
documents for the USACE Section 404 Nationwide Permit 27 for 
Aquatic Habitat Restoration, Establishment, and Enhancement 
Activities. 

Subtask 3.3: Regional Water Quality Control Board (RWQCB) 401 
Water Quality Certification 
Primary Subcontractor shall prepare an application for the RWQCB 
401 Water Quality Certification.  

Subtask 3.4: US Fish and Wildlife Service (USFWS) Biological 
Assessment 

http://ptrack.ecoatlas.org/
http://www.ecoatlas.org/
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Primary Subcontractor shall prepare a Biological Assessment (BA) 
with USFWS in accordance with Section 7 of the Federal 
Endangered Species Act (FESA). The BA will evaluate Project 
impacts on and restoration benefits to Ridgway’s rail, salt marsh 
harvest mouse, and other federally listed terrestrial species with 
potential to occur within the Project area.  

Subtask 3.5: National Marine Fisheries Service (NMFS) Biological 
Assessment/Essential Fish Habitat Assessment 
Primary Subcontractor shall prepare a BA and Essential Fish 
Habitat Assessment for the USACE consultation with NMFS under 
Section 7 of FESA concerning marine and anadromous aquatic 
species. These documents will tier off information in the Biological 
Resources Technical Memorandum (to be prepared under an 
existing contract) and will be informed by additional study covered 
under Task 3.1. The BA will evaluate Project impacts on, and 
restoration benefits to salmonids, longfin and Delta smelt, and other 
federally listed marine or anadromous species with potential to 
occur within the Project area.  

Subtask 3.6: California Department of Fish and Wildlife 
Consultation 
Primary Subcontractor shall prepare a technical memorandum 
describing the Project and the avoidance measures to avoid take of 
two fully-protected species, California black rail (FGC Section 3511) 
and salt marsh harvest mouse (FGC Section 4700). The technical 
memorandum shall be submitted for approval from and consultation 
with the appropriate CDFW Regional Office. 

Subtask 3.7: San Francisco Bay Conservation and Development 
Commission (BCDC) Major Permit 
Primary Subcontractor shall prepare an application for a BCDC 
major permit, which shall include a Public Access and Open Space 
Plan. 

Subtask 3.8: Cultural Resources Report 
Primary Subcontractor shall complete a cultural resources study 
that includes background research and a surface survey in the 
Project Area of Potential Effects (APE). The study shall include a 
records search at the Northwest Information Center of the 
California Historical Resources Information System to identify 
previously recorded cultural resources and studies in the APE and 
shall contact with the Native American Heritage Commission and 
local Native American tribes to request information on known 
sacred sites in the Project vicinity. Primary Subcontractor shall 
complete an intensive surface survey of the APE to identify cultural 
resources and to report on existing site conditions. 
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The Cultural Resources Report shall include recommendations for 
additional work, site evaluation, cultural resources monitoring 
during project implementation, and/or actions to follow in the event 
of an inadvertent discovery of cultural materials or human remains. 
If cultural resources are identified, they shall be recorded on a 
Parks and Recreation Primary Form 523, and Primary 
Subcontractor shall prepare a technical report that identifies cultural 
resources and meets the requirements of Section 106 of the 
National Historic Preservation Act (as needed for federal permits). 

Subtask 3.9: State Lands Use Lease 
Primary Subcontractor shall prepare a State Lands Use Lease, if 
required. 

Subtask 3.10: California Department of Fish and Wildlife Lake and 
Streambed Alteration Agreement (LSAA) 
Primary Subcontractor shall prepare a Notification of Lake or 
Streambed Alteration and enter into an LSAA with the appropriate 
CDFW Regional Office. 

Task 4 – Final Engineering Design 
  Subtask 4.1: Preliminary (~35%) Restoration Engineering Design 

Primary Subcontractor shall prepare the 35% restoration 
engineering design, which shall include, but is not limited to:  

 Marsh grading, including excavation of higher areas 

 Tidal channel layout 

 Levee lowering 

 Levee breaches (locations and sizes) 

 New levee layout and preliminary grading  

 Upland fill placement 

 Relocation of access roads 

 Parking and staging area grading 

Primary Subcontractor shall develop preliminary quantity and 
construction cost estimates to determine funding needs for 
construction.  

Subtask 4.2: Restoration Engineering Design Documents (65%, 
95%, Final) 
Primary Subcontractor shall provide final plans, specifications, and 
cost estimates (PSE’s) for the preferred project. Primary 
Subcontractor shall provide progress submittals at the 65%- and 
95%-completion levels for review and comment by Grantee and 
CDFW engineering staff. The Final submittal will address all 
comments on the 95% PSE. Each submittal will include drawings, 
specifications and cost estimates developed to appropriate levels of 
completion. 
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Subtask 4.3: Geotechnical Investigation and Reporting 
Primary Subcontractor shall provide geotechnical investigations 
along new levee alignments and at proposed bridge abutments, 
geotechnical recommendations on levee construction (e.g., 
materials, settlement, design parameters), and geotechnical 
recommendations of bridge abutments (e.g., parameters for pile 
calculations). The investigation shall include, but is not limited to: 

 

 Review of existing data 

 Developing an exploration of work plan 

 Laboratory testing of subsurface materials 

 Developing profiles of subsurface conditions 

 Data analysis 

 Developing recommendations for design and construction of 
new setback levee and bridge foundations 

The results of the investigation shall be summarized and submitted 
in a report along with a site plan, boring logs, and results of 
laboratory testing. 
 

Subtask 4.4: Structural Design for Bridges/Culverts 
Primary Subcontractor will prepare construction documents for up 
to four (4) crossings over planned levee breaches to Lower Walnut 
Creek to support continued site access for maintenance and public 
recreation uses. Primary Subcontractor will consider the use of arch 
culverts with headwalls as an alternative to an open channel breach 
with a bridge, as appropriate for each crossing location. 

Primary Subcontractor will develop performance specifications for 
service loads, materials, guardrails, coatings, and support 
conditions. Designs for bridges, culverts, abutments, and retaining 
walls will conform to the minimum load requirements and allowable 
stress limitations prescribed by the California Building Code (CBC) 
and American Association of State Highway and Transportation 
Officials (AASHTO). 

Subtask 4.5: Preliminary Planting Plan and Propagation 
Memorandum 
Primary Subcontractor shall develop a Preliminary Planting Plan for 
high marsh/transitional habitat and upland scrubland and grassland 
habitats that shall include, but is not limited to:  

 Design objectives for each habitat function for the Project 
site 

 Plant materials lists and planting methods for each habitat 
type based on elevation zones and project objectives  

 Planting materials (species, sizes, type of containers, 
transplant types), installation methods, quantities, and 
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general planting pattern at a preliminary level of 
development for each type of planting area 

 Schematic cross sections indicating planting zones for each 
habitat function.  

 A refined preliminary cost estimate  

Subtask 4.6: Revegetation Design Documents (75% and Final) 
Primary Subcontractor shall prepare final revegetation plans and 
specifications for the Revegetation Contract, including one progress 
submittal at the 75%-completion level. The design elements shall 
include, but are not limited to:  

 Site preparation requirements (e.g., soil surface preparation, 
weed control/removal, vegetation management) 

 Seeding areas, seed mixes, amounts (lbs/acre) and methods 

 Planting areas, materials, methods and quantities for 
riparian, upland and transitional plantings 

 Requirements for post planting establishment and 
maintenance including irrigation, invasive species control, 
plant replacement coordination and reporting 

 Performance specifications for irrigation of planted areas, 
including irrigation rates and timing 

Task 5 – Monitoring and Adaptive Management Plan 
Primary Subcontractor shall develop a Monitoring and Adaptive 
Management Plan (MAMP) that specifies performance and permit 
compliance monitoring and the adaptive management framework. 
Baseline and post-Project monitoring shall be identified in the 
MAMP. Grantee shall complete any additional baseline monitoring 
(beyond what is described in the Scope of Work), as necessary.  

Task 6 – Public Outreach 
Grantee shall lead at least two (2) public outreach meetings during 
the Grant term to present the Project to the community to explain 
the Project goals and objectives, specific restoration actions, and 
the possibilities for new public access implemented in coordination 
with East Bay Regional Park District and the John Muir Land Trust.   
Other actions covered by this task include targeted outreach via 
social media and support of the Project’s Stakeholder Advisory 
Group. 

6.03.5 Timelines:  
 

Task Description Deliverables Estimated Completion Dates 

1 Project Management   

 1.1 Reporting and 
Project Deliverables 

Quarterly Progress 
Reports 

Due within thirty (30) days following 
each quarterly month following 
Agreement execution 
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Task Description Deliverables Estimated Completion Dates 

  Draft Final Report Due thirty (30) days prior to Final 
Report due date 

  Final Report Due 5/15/2020 

  Project Close-Out 
Summary Report 

Due 6/15/2020 

  Final Invoice Due with Project Close-Out 
Summary Report, 6/15/2020 

 1.2 Quarterly 
Invoices 

Quarterly Invoices Due with Quarterly Progress 
Reports, as applicable 

 1.3 Subcontractor 
Selection 

Post and bid 
information; copy of 
each Subcontract 

Due with Quarterly Progress 
Reports, as applicable 

 1.4 Data 
Management 

Project Data 
uploaded to relevant 
databases 

Due with Final Report 

2 CEQA Compliance   

  Public Draft IS (plus 
expected MND, as 
appropriate) 

Due 7/2018 

  Comment Response 
Technical Memo 
 
Mitigation / Monitoring 
and Reporting 
Program 

Due 2/2019 
 
 
Due 6/2019 

3 Regulatory Permitting   

 3.1 Complete 
Botanical Survey and 
Wetland Assessment 

Botanical Survey 
Report 
Wetland Delineation 

Due 3/2018 

 

 3.2 USACE Section 
404 Permit 

404 Permit 
Application 

Due 5/2018 

 3.3 RWQCB 401 
Water Quality 
Certification 

401 Water Quality 
Certification 
Application 

Due 5/2018 

 3.4 USFWS 
Biological 
Assessment 

USFWS BA Due 5/2018 

 3.5 NMFS BA/ 
Essential Fish Habitat 
Assessment 

NMFS BA/ Essential 
Fish Habitat 
Assessment 

Due 5/2018 

 3.6 CDFW 
Consultation 

Technical 
Memorandum for 
Consultation 

Due 5/2018 
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Task Description Deliverables Estimated Completion Dates 

 3.7 BCDC Major 
Permit 

BCDC Permit 
Application 

Due 5/2018 

 3.8 Cultural 
Resources Report 

Cultural Resources 
Technical Report 

Due 5/2018 

 3.9 State Lands Use 
Lease 

State Lands Use 
Lease 

Due 5/2018 

 3.10 CDFW LSAA CDFW LSAA Due 5/2018 

4 Final Engineering 
Design 

  

 4.1 Preliminary (35%) 
Restoration 
Engineering Design 

35% Restoration 
Design 

Due 3/2018 

 4.2 Restoration 
Engineering Design 

65% Restoration 
Design 

Due 1/2019 

  95% Restoration 
Design 

Due 8/2019 

  Final Restoration 
Design 

Due 1/2020 

 4.3 Geotechnical 
Investigation and 
Reporting 

Geotechnical Report Due 8/2018 

 4.4 Structural Design 
for Bridges/Culverts 

65% Structural 
Design 

Due 1/2019 

  95% Structural 
Design 

Due 8/2019 

  Final Structural 
Design 

Due 1/2020 

 4.5 Preliminary 
Planting Plan and 
Propagation 
Memorandum 

Planting Plan 
Memorandum 

Due 10/2018 

 4.6 Revegetation 
Design Documents 
(65% and Final) 

65% Revegetation 
Design 

Due 4/2019 

  Final Revegetation 
Design 

Due 1/2020 

5 Monitoring and 
Adaptive 
Management Plan 

Monitoring and 
Adaptive 
Management Plan 

Due 12/2019 
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Task Description Deliverables Estimated Completion Dates 

6 Public Outreach Meeting notes and 
materials from at 
least two (2) public 
outreach meetings 

Due 4/2020 
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6.03.5 Compliance: 
 
As applicable: 
 
Written permission must be obtained from landowner(s) for access 
to perform Project work; copies shall be provided to the CDFW 
Grant Manager. As may be necessary, the Grantee shall be 
responsible for obtaining the services of appropriately licensed 
professionals to comply with the applicable requirements of the 
Business and Professions Code including but not limited to section 
6700 et seq. (Professional Engineers Act) or section 7800 et seq. 
(Geologists and Geophysicists Act). Construction design plans will 
be required for CDFW engineering staff review at 35%, 65%, and 
95%, and staff approval at 100%. CDFW engineering staff will be 
given up to a 30-calendar-day review period or a longer period as 
may be mutually agreed upon and must approve the design plans 
before the end of the term of this Agreement. Project design review 
and approval by CDFW engineering staff does not imply CDFW 
responsibility or liability for the performance of this aspect or any 
other aspect of the Project. Such liabilities and assurances of 
performance are the responsibility of the applicant or their 
engineering contractor. If Grantee fails to perform in accordance 
with the compliance provisions of this Agreement, Grantor retains 
the right, at its sole discretion, to delay, interrupt, or suspend the 
work for which the grant monies are supplied. 
 
 

6.04 Contacts: The Project Officials during the term of this Agreement are: 
 

CDFW Grant Manager: Contra Costa County Flood Control 
and Water Conservation District 
Project Manager: 

Name:     Erin Aquino-Carhart 
Address: 1416 Ninth Street, 12th Floor 

Sacramento, CA 95814 
Phone:    (916) 445-1287 
Email:    erin.aquino-
carhart@wildlife.ca.gov  

Name:    Paul Detjens 
Address: 255 Glacier Drive 

Martinez, CA 94553 
Phone:    (925) 313-2394 
Email:    paul.detjens@pw.cccounty.us  

 
Direct all administrative inquiries to: 
 

CDFW Grant Coordinator: Contra Costa County Flood Control 
and Water Conservation District 
Project Director:  

Name:      Keng Saefong 
Address: 1416 Ninth Street, 12th Floor 

Sacramento, CA 95814 
Phone:    (916) 445-5350 

Name:    Mike Carlson 
Address: 255 Glacier Drive 

Martinez, CA 94553 
Phone:   (925) 313-2321 

mailto:erin.aquino-carhart@wildlife.ca.gov
mailto:erin.aquino-carhart@wildlife.ca.gov
mailto:paul.detjens@pw.cccounty.us
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Email: keng.saefon@wildlife.ca.gov   Email:    mike.carlson@pw.cccounty.us  

The point of contact may be changed at any time by either party by 
providing a ten (10) day advance written notice to the other party. 

 
SECTION 7 – REPORTS 
 
7.01 Progress Reports: The Grantor must receive quarterly progress reports. 

These reports should be delivered to the CDFW Grant Manager identified 
in Section 6.04, Contacts, in the manner and format identified in 
Requirements, below. A sample Quarterly Progress Report will be 
provided by the CDFW Grant Manager.  Quarterly Progress Reports shall 
be submitted with the Quarterly Invoices.   
 
Requirements:  

1) The first Quarterly Progress Report shall be submitted to the CDFW 
Grant Manager within thirty (30) days following each quarterly 
month following Agreement execution and for the term of this 
Agreement. 

2) Grantee shall provide all of the following in each Quarterly Progress 
Report: 

 List of activities and Tasks performed and/or completed 

 Summaries of meetings and/or other events where the Project 
was presented 

 List and record of milestones accomplished and/or completed 

 List of problems encountered while performing the Task(s) and 
proposed solutions 

 List of proposed activities and Tasks for the following quarter 

Grantee shall submit to the CDFW Grant Manager for review, any and all 
reports, plans, or other deliverables containing the results of the work 
performed. 

 
7.02 Final Report:  

 
A Draft Final Report shall be due 30 days prior to delivery of the Final 
Report and in the appropriate Microsoft application format (e.g., Word, 
Excel). The Final Report shall be submitted in either Word (doc/docx) or 
PDF format. 
 
A Final Report, which summarizes the work performed under the 
Agreement and describes the work and results pursuant to Section 6, 
Project Statement, is due no later than 5/15/2020.  
 
The Final Report shall be a summary of findings and Performance 

mailto:keng.saefon@wildlife.ca.gov
mailto:mike.carlson@pw.cccounty.us
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Evaluation including: 

 Whether the Project objectives were achieved 

 For unmet objectives, describe why it was not possible to achieve 
them and what could have been done differently 

 A short section describing how this Project implements specific 
actions of the California Water Action Plan  

 Provide suggestions for further work that would be a natural 
progression from this Project 

 
7.03 Project Close-Out Summary Report 

Grantee shall prepare and submit a Project Close-Out Summary Report, 
which summarizes the Project’s accomplishments consistent with the 
Watershed Restoration Grants Program goals.  This report will only be 
submitted after the CDFW Grant Manager has approved the Final Report, 
within 30 days from Final Report submission.  The Final Invoice will 
accompany the Project Close-Out Summary Report.  A Project Close-Out 
Summary Report template will be provided by the CDFW Grant 
Manager.  The Project Close-Out Summary Report will consist of one (1) 
hardcopy and one (1) electronic copy in PDF or Microsoft Word 
compatible format. 

SECTION 8 – BUDGET 
 
8.01 The Grantor will provide an amount not to exceed $537,457 as shown 

below in this Budget. Grantee or its partners will provide up to $537,457 in 
funds or in-kind services as cost share to complete tasks described in 
Section 6, Project Statement. Accurate records of in-kind funds or services 
will be provided to the Grantor with the Final Report. 
 
Line Item Budget Detail 
 

Lower Walnut Creek Restoration Project 

A. PERSONNEL SERVICES $ 0 

B. OPERATING EXPENSES: GENERAL  $ 0  

Indirect Charge Rate (max.20%) 
(Indirect Charges cannot be applied to subcontracts or equipment) 

$ 0  

C. OPERATING EXPENSES:  SUBCONTRACTORS 

Civil Design and Environmental Compliance Subcontractor (Primary)  $ 537,457 

D. GRAND TOTAL      $ 537,457     
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Table of Funding Sources and Cost Share 
 

Source of Funds Cash In-Kind Total 

Proposition 1 Grant Program $537,457 -- $537,457 

Grantee or other non-Prop 1 
sources 

$337,703 $199,753 $537,457 

Total Project Cost $875,160 $199,753 $1,074,913 

 
Note: Any changes or modifications to a fund source indicated above must 
be promptly reported to the CDFW Grant Manager. Projects with 
undisclosed fund sources may be subject to an audit. 
 

8.01.1 Prior Approval Requirements: The following changes require prior 
approval of the CDFW Grant Manager, whether or not the change has a 
budgetary impact. 

  
1. Change in Project Description 
2. Inclusion of restricted use data or copyrighted works in Deliverables 
3. Travel not included in the approved Budget 
4. Computer (or theft sensitive equipment) not included in the approved 

Budget 
5. Equipment not included in the approved Budget 

  
8.01.2 Budget Flexibility: Budget revisions between identified budget 
categories that are within the total grant amount, comply with the Prior 
Approval Requirements, above and do not change the Scope of Work or 
substitute Key Personnel, as defined in this Agreement, are allowed as 
described below: 

  
1) Subject to the prior review and approval of the CDFW Grant 

Manager, line item shifts of up to $25,000 or ten percent (10%) of 
the Grant total, whichever is less, are permitted.  Line item shifts 
must be requested by the Grantee in writing. 

 
2) Exceeding 10% or $25,000, whichever is less, of the last approved 

budget requires the CDFW Grant Manager prior approval and a 
formal amendment to this Agreement.  The Grantee will submit a 
revised budget to the CDFW Grant Manager for approval.   

  
Budget transfers that would cause any portion of the funds to be used for 
purposes other than those consistent with the original intent of this grant 
are not allowed. 
  
Notwithstanding the above provision, the State may proceed with a formal 
amendment to this Agreement for budget revisions. 
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8.02 Payment Provisions: 
 

8.02.1 Disbursements: Grant disbursements will be made to Grantee not 
more frequently than quarterly in arrears, upon receipt of an 
original itemized invoice and any required progress report or other 
mandatory documentation as identified within this Agreement. The 
invoice package must be sent to the CDFW Grant Manager at: 

 
California Department of Fish and Wildlife 
WFD – Watershed Restoration Grants Branch 
Attn: Erin Aquino-Carhart 
1416 Ninth Street, 12th Floor, Room 1266 
Sacramento, CA 95814 

The invoice shall contain the following information: 

 The word “Invoice” should appear in a prominent location at 
the top of the page(s); 

 Printed name of Grantee; 

 Business address of Grantee including P.O. Box, City, State, 
and Zip Code; 

 Name of the Region/Division of the Department of Fish and 
Wildlife being billed; 

 The date of the invoice and the time period covered; i.e., the 
term “from” and “to”; 

 The number of the Grant upon which the claim is based; 

 The invoice must be itemized using the categories and 
following the format of the budget; 

 The total amount due. This should be in a prominent location 
in the lower right-hand portion of the last page and clearly 
distinguished from other figures or computations appearing on 
the invoice. The total amount due shall include all costs 
incurred by Grantee under the terms of this grant; 

 The original signature of the Grantee; and 

 Grantee must provide supporting documentation for the 
invoice and actual receipts upon request of the CDFW Grant 
Manager. 
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8.02.2 Invoice Documentation: Each invoice for payment must be 
accompanied by a Quarterly Progress Report in accordance with 
Section 7.01, If there are cost shares involved with the project, the 
final invoice must include a budget summary of cost share 
expenditures by fund source. A sample invoice template will be 
provided by the CDFW Grant Manager. 

 
 
 
WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly 
executed as of the dates set forth below their respective signatures. 

 

CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 

By: 

Signature: ________________________________ 

Printed Name: _Tyrone Willliams_________________ 

Title: _Assistant Deputy Director, Administration___ 

Date: ____________________________________ 

 

AUTHORIZED AGENT FOR GRANTEE 

By:  

Signature: _________________________________ 

Printed Name: ______Mike Carlson______________ 

Title: ________Deputy Chief Engineer_________ 

Date: _____________________________________ 

 

This Agreement is exempt from DGS-OLS approval, per SCM 4.06. 


