Recorded at the request of: BOARD OF SUPERVISORS
Return To: PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES DIVISION
THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 06/09/2015 by the following vote:

AYE: John Gioia, District I SupervisorCandace Andersen, District II Supervisorhary N. Piepho, District 11l SupervisorKaren Mitchoff,
: District IV Supervisor

NO: u]

ABSENT: Federal D. Glover, District V Supervisor
ABSTAIN:| J

| —

—
RECUSE: | J

Rk Resolution No. 2015/180

IN THE MATTER OF approving the sixth extension of the Subdivision Agreement for subdivision SD06-09131, for a project
being developed by Jasraj Singh & Tomas Baluyut, as recommended by the Public Works Director, Bay Point area. (District V)

WHEREAS the Public Works Director having recommended that she be authorized to execute the sixth agreement extension
which extends the Subdivision Agreement between Jasraj Singh & Tomas Baluyut and the County for construction of certain
improvements in subdivision SD06-09131, Bay Point area, through May 15, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 80%

ANTICIPATED DATE OF COMPLETION: May 15, 2016

BOND NO.: 761783S Date: April 9, 2007

REASON FOR EXTENSION: Began construction of improvements and need more time to complete.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and
entered on the minutes of the Board of Supervisors on the date shown.
ATTESTED: June 9,2015

Contact: J. A.B. LaRocque, 925-313-2315
David J. Twfa, County Administrator and Clerk of the Board of Supervisors

) ty

ue, Design/Construction, Dept. of Development & Conservation -
09, Developers Surety & Indemnity, 17771 Cowan, Suite 100, Irvine, CA

cc: Engineering Services Originator: J. Capozzo, Engineering Services, J. A.
Planning, Jasraj Singh & Tomas Baluyut, 2744 Roosevelt Lane, Antioch, CA 9%
92614, T —March 15,2016
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