
RECOMMENDATION(S): 
APPROVE and AUTHORIZE the Public Works Director, or designee, to execute a contract
amendment with Park Engineering, Inc., effective August 31, 2019, to extend the term from
August 31, 2019 to August 31, 2020, with no change to the original payment limit of
$250,000 for continued on-call municipal services, Countywide. 

FISCAL IMPACT: 
100% Various Public Works Funds 

BACKGROUND: 
After a solicitation process, Park Engineering, Inc. was selected as one of three firms to
provide municipal services. The contractor will augment the Public Works staff on an
as-needed basis. The Board approved the original contract with Park Engineering, Inc. on
August 8, 2017, to provide specialty skills, such as installation of irrigation systems, that are
not found among Public Works staff. This amendment extending the term will allow us to
complete an on-going project that was delayed by lengthy utility coordination.

APPROVE OTHER 

RECOMMENDATION OF CNTY ADMINISTRATOR RECOMMENDATION OF BOARD COMMITTEE 

Action of Board On:   06/18/2019 APPROVED AS RECOMMENDED OTHER 

Clerks Notes:
VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II
Supervisor
Diane Burgis, District III
Supervisor
Karen Mitchoff, District IV
Supervisor
Federal D. Glover, District V
Supervisor

Contact:  Carl Roner - (925)
313-2213

 
I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board
of Supervisors on the date shown. 

ATTESTED:    June  18, 2019 
David Twa, County Administrator and Clerk of the Board of Supervisors
 
By: Stacey M. Boyd, Deputy

cc: Slava Gospodchikov - Engineering Services ,   Carl Roner- Special Districts,   Scott Anderson - Special Districts,   Jaemin Park (Park Engineering)   

C. 60

  

To: Board of Supervisors

From: Brian M. Balbas, Public Works Director/Chief Engineer

Date: June  18, 2019

Contra 
Costa 
County 

Subject: Execute a contract amendment with Park Engineering, Inc., effective 08/31/2019, to extend the term date,
Countywide.



CONSEQUENCE OF NEGATIVE ACTION: 
If the contract is not approved, necessary projects in the Special Districts Section may not
be completed in a timely manner.


