

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 03/03/2009 by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:
RECUSE:



Resolution No. 2009/74

Approving the fifth Extension of the Subdivision Agreement for MS 00-00003, for project being developed by Gene R. Schmidt, Inc., as recommended by the Public Works Director, Alamo area. (District III)

The Public Works Director having recommended that she be authorized to execute the fifth agreement extension which extends the Subdivision Agreement between Gene R. Schmidt, Inc. and the County for construction of certain improvements in MS 00-00003 in the Alamo area, through September 10, 2009;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%
- ANTICIPATED DATE OF COMPLETION: September 10, 2009
- REASON FOR EXTENSION: Current Economy

IT IS BY THE BOARD RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact:

ATTESTED: March 3, 2009

, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: J. Carlson, Engineering Services