

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**  
**and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 12/06/2011 by the following vote:

**AYES:** ☐  
**NOES:** ☐  
**ABSENT:** ☐  
**ABSTAIN:** ☐  
**RECUSE:** ☐



**Resolution No. 2011/476**

IN THE MATTER OF approving the fourth extension of the Road Improvement Agreement for RA 03-01152 (cross-reference subdivision SD 99-08306) for project being developed by Shapell industries of Northern California, a division of Shapell Industries, Inc., a Delaware Corp., as recommended by the Public Works Director, San Ramon (Dougherty Valley) area. (District III)

WHEREAS the Public Works Director having recommended that she be authorized to execute the fourth agreement extension which extends the Road Improvement Agreement between Shapell industries of Northern California, a division of Shapell Industries, Inc., a Delaware Corp. and the County for construction of certain improvements in RA 03-01152 (cross-reference subdivision SD 99-08306), San Ramon (Dougherty Valley) area, through August 17, 2012;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE 90%
- ANTICIPATED DATE OF COMPLETION: December 31, 2011
- REASON FOR EXTENSION: The improvements are not complete

NOW THEREFORE BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**Contact: j. LaRocque, (925) 313-2315**

**ATTESTED: December 6, 2011**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

**cc:** Kathy Guruwaya, John Capozzo, Connie Sumpter