Recorded a	t the request of. CRER of the Board of Supervisors
<b>Return To:</b>	Public Works Dept., Construction Division
	THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
	and for Special Districts, Agencies and Authorities Governed by the Board
Adopted th	is Resolution on 12/13/2011 by the following vote:
AYES:	John Gioia, District I SupervisorGayle B. Uilkema, District II SupervisorMary N. Piepho, District III SupervisorKaren Mitchoff, District IV SupervisorFederal D. Glover, District V Supervisor
NOES:	
ABSENT:	
ABSTAIN:	
<b>RECUSE:</b>	

Resolution No. 2011/494

In the Matter of Accepting and giving Notice of Completion of Contract for the Byron Highway Shoulder Widening project, Byron Area, (District 3). Project No. 0662-6R4021.

The Board of Supervisors of Contra Costa County RESOLVES that: The County of Contra Costa on August 16, 2011, contracted with RGW Construction, Inc. for constructing pavement widening along Byron Highway between Byron Hot Springs Road and Rankin Road, including drainage improvements, extension of reinforced concrete box culvert, thermoplastic traffic striping, signage, and pavement markings in the Byron area, with Fidelity and Deposit Company of Maryland as surety, for work to be performed on the grounds of the County; and

The Public Works Director reports that said work has been inspected and complies with the approved plans, special provisions and standard specifications and recommends its acceptance as complete as of November 23, 2011.

Therefore, said work is ACCEPTED as complete on said date, and the Clerk shall file with the County Recorder a copy of this resolution and Notice as a Notice of Completion for said contract.

Contact: Kevin Emigh, (925) 313-2233

Recorded at the request of: Clark of the Board of Supervisors

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown. ATTESTED: December 13, 2011 David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: STACEY M. BOYD, Deputy

cc: Janet Dowling, Design/Construction Division, Kathy Guruwaya, Design/Construction Division, RGW Construction, Inc., Paulette Denison, Finance