Project Name: Microsurfacing

Project No.:0662-6R4066

AMENDMENT NO. 2 TO CONSULTING SERVICES AGREEMENT

(To be used only for Architectural, Engineering or Land Surveying Services.)

- 1. <u>Identification of Agreement to be Amended</u>.
 - (a) Effective Date of Agreement: July 26, 2011
 - (b) Agency: Contra Costa County Public Works Department
 - (c) <u>Subject</u>: Countywide Arterial Micro-surface Project
- 2. Parties. Agency, and the following named Consultant, mutually agree and promise as follows:
 - (a) Consultant's Name & Address:

Ghirardelli Associates, Inc.

1970 Broadway Avenue, Suite 920

Oakland, CA 94612

(b) Type of Business Entity: Corporation

(e.g., individual, corporation, sole proprietorship, partnership, limited liability company)

If corporation, identify state of incorporation: California

3. Project Name, Number, & Location.

Countywide Arterial Micro-surface Project

County #0662-6R4066; Federal #STPL-5928(106)

Countywide

- 4. <u>Amendment Date</u>. The effective date of this Amendment to Consulting Services Agreement is August 31, 2012.
- 5. <u>Amendment Specifications</u>. The Agreement identified above is hereby amended as set forth in the Amendment Specifications attached hereto and incorporated by reference.
- 6. <u>Signatures</u>. The signatures set forth below attest the parties' agreement hereto:

Project Name: Microsurfacing

Project No.:0662-6R4066

CONSULTANT

SIGNATURE A	SIGNATURE B	
Consultant's Name:		
Ghirardelli Associates, Inc., a California Corporation By	By CM	
(Signature of individual or officer)	(Signature of individual or officer)	
JAEMIN PAPIL, GENETIVE V.P.	RANDAR BRUNER CFO	
(Print name and title, if applicable)	(Print name and title, if applicable)	
Note to Consultant: If Consultant is a corporation, the Amendment to Consulting Services Agreement must be signed by two officers. The first signature (Signature A) must be that of the chairman of the board, president, or vice-president; the second signature (Signature B) must be that of the secretary, assistant secretary, chief financial officer, or assistant treasurer. (Civil Code Section 1190 and Corporations Code Section 313.) The acknowledgment below must be signed by a Notary Public.		
<u>ACKNOWLEDGMENT</u>		
State of California County of		
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.		
WITNESS MY HAND AND OFFICIAL SEAL Signature (No	tary's Seal)	
JEREMY DANG COMM. #1851631 NOTARY PUBLIC · CALIFORNIA ALAMEDA COUNTY My Comm. Expires Juge 20, 2013		

Amendment No. 2 (Page 2 of 5)

State of California)	
County of Santa Clara	L	}	
On NOV. / 2012 before	me, <u>Daniela</u>	Christine Mahver, Nother Here Insert Name and Title of the Officer	ary Pusi
personally appearedhan	idall Brui	Name(s) of Signer(s)	
		Name(s) of Signer(s)	
	14	the proved to me on the basis of	,
		who proved to me on the basis of evidence to be the person(s) whose na	
	S	ubscribed to the within instrument and a	cknowledged
	to h	o me that he/she/they executed the is/her/their authorized capacity(ies),	he same in
	h	is/her/their signature(s) on the ins	anu เกลเ by strument the
	р	erson(s), or the entity upon behalf of	of which the
DANIELA CHRISTINE MAH	ILEN K	erson(s) acted, executed the instrumer	nt.
Commission # 199035 Notary Public - Californ		certify under PENALTY OF PERJUR	RY under the
Santa Clara County	a la	aws of the State of California that the	
My Comm. Expires Sep 3,	2016) p	aragraph is true and correct.	
	V	VITNESS my hand and official seal.	
		00:10 00:00	n-11
Place Notary Seal Above	S	Signature: Oniela Christine /	Marler
Though the information below in	OPTION		
and could prevent fraud	lulent removal and r	it may prove valuable to persons relying on the ceattachment of this form to another document.	document
Description of Attached Docur	nent		
Title or Type of Document:			
		Number of Pages:	
	er(s)		
Capacity(ies) Claimed by Signo		0:1-11	
Signer's Name:			
Signer's Name: ☐ Corporate Officer — Title(s):		☐ Corporate Officer — Title(s):	
Signer's Name: ☐ Corporate Officer — Title(s):	RIGHT THUMBPRINT OF SIGNER	☐ Corporate Officer — Title(s):	HT THUMBPRINT OF SIGNER
Signer's Name: Corporate Officer — Title(s): Individual	RIGHT THUMBPRINT	☐ Corporate Officer — Title(s): ☐ Individual ☐ Partner — ☐ Limited ☐ General To	GHT THUMBPRINT
Signer's Name: Corporate Officer — Title(s): Individual Partner — Limited General	RIGHT THUMBPRINT OF SIGNER	☐ Corporate Officer — Title(s):	HT THUMBPRINT OF SIGNER
Signer's Name: Corporate Officer — Title(s): Individual Partner — □ Limited □ General Attorney in Fact	RIGHT THUMBPRINT OF SIGNER	☐ Corporate Officer — Title(s): ☐ Individual ☐ Partner — ☐ Limited ☐ General ☐ Attorney in Fact	HT THUMBPRINT OF SIGNER
Signer's Name: Corporate Officer — Title(s): Individual Partner — DLimited DGeneral Attorney in Fact Trustee	RIGHT THUMBPRINT OF SIGNER	☐ Corporate Officer — Title(s): ☐ Individual ☐ Partner — ☐ Limited ☐ General ☐ Attorney in Fact ☐ Trustee	HT THUMBPRINT OF SIGNER
Signer's Name: Corporate Officer — Title(s): Individual Partner — Limited General Attorney in Fact Trustee Guardian or Conservator	RIGHT THUMBPRINT OF SIGNER	☐ Corporate Officer — Title(s): ☐ Individual ☐ Partner — ☐ Limited ☐ General ☐ Attorney in Fact ☐ Trustee ☐ Guardian or Conservator	HT THUMBPRINT OF SIGNER

Contra Costa County Standard Form (Amendment to CSA) Revised 2010

AGENCY,

Project Name: Microsurfacing

Project No.:0662-6R4066

AGENCY

(a) If Amendment is approved by Agency's governing body (required if total Payment Limit of original Agreement and Amendment exceeds \$100,000, or if original Agreement was approved by Agency's governing body):

ATTEST: Clerk of the Board of Supervisors

By Board Chair/Designee	By	
(b) If Amendment is approved by County Purchasing Agent:		
	1	
AGENCY,		
By County Purchasing Agent or Designee		
<u>APPROVALS</u>		
RECOMMENDED BY DEPARTMENT By Designee	By Deputy County Counsel Exic Seletin	
APPROVED: COUNTY ADMINISTRATOR		
By Desi	gnee	

Contra Costa County Standard Form (Amendment to CSA) Revised 2010

Project Name: Microsurfacing

Project No.:0662-6R4066

AMENDMENT SPECIFICATIONS

Due to delays in project completion, and County's need for Consultant's continued construction management services, in exchange for the mutual promises set forth in this Amendment, County and Consultant agree to amend the Agreement as follows:

1. The termination date of the Term as set forth in Section 3 of the Agreement, as modified in Amendment No. 1, is hereby extended from August 31, 2012 to December 31, 2012.

This page left intentionally blank.