Recorded at	the request of: BOARD OF SUPERVISORS
Return To:	PUBLIC WORKS, ENGINEERING SERVICES
	THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
	and for Special Districts, Agencies and Authorities Governed by the Board
Adopted thi	s Resolution on 01/15/2013 by the following vote:
A V H.N.	John Gioia, District I SupervisorCandace Andersen, District II SupervisorMary N. Piepho, District III SupervisorKaren Mitchoff, District IV SupervisorFederal D. Glover, District V Supervisor
NOES:	
ABSENT:	
ABSTAIN:	
RECUSE:	

Resolution No. 2013/29

IN THE MATTER OF approving the fifth extension of Subdivision Agreement (Right-of-Way Landscaping) for subdivision SD 01-08155, for a project being developed by Windemere BLC Land Company, LLC, as recommended by the Public Works Director, San Ramon (Dougherty Valley) area. (District II)

WHERE AS The Public Works Director having recommended that he be authorized to execute the fifth agreement extension which extends the Subdivision Agreement (Right-of-Way Landscaping) between Windemere BLC Land Company, LLC and the County for construction of certain improvements in subdivision SD 01-08155, San Ramon (Dougherty Valley) area, through December 3, 2013;

• APPROXIMATE PERCENTAGE OF WORK COMPLETE: 100% • ANTICIPATED DATE OF COMPLETION: January 31, 2013

• BOND NO.: ST 2227 Date: August 14, 2002

• REASON FOR EXTENSION: Improvements under warranty period

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

orrect copy of an action taken and Supervisors on the date shown.
nd Clerk of the Board of Supervisors

By: STACEY M. BOYD, Deputy

cc: Engineering Services (Originator), J. Capozze, Eng. Svcs, Design/Construction, DCD, C. Low, City of San Ramon, Windemere, 6121 Bollinger Cnyn, Ste. 500, S.R. 94583, St. Paul Fire & Marine Ins. Co. 333 City Blvd, Oranga 92868