

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA  
and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 04/01/2014 by the following vote:

AYES: ☐

NOES: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2014/95

IN THE MATTER OF approving the third extension of the Subdivision Agreement for minor subdivision MS02-00002, for a project being developed by Eric A. Humann & Izzat Nashashibi, as recommended by the Public Works Director, El Sobrante area. (District I)

WHEREAS the Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the Subdivision Agreement between Eric A. Humann & Izzat Nashashibi and the County for construction of certain improvements in subdivision MS02-00002, El Sobrante area, through April 8, 2015;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0% • ANTICIPATED DATE OF COMPLETION: April 8, 2015
- BOND NO.: 727481S Date: March 14, 2008
- REASON FOR EXTENSION: Economic hardship

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: **J. LaRocque, 925-313-2315**

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**ATTESTED: April 1, 2014**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

**cc:** J. LaRocque, PWD Engineering Services, J. Capozzo, PWD Engineering Services, Design/Construction Division, Dept. of Conservation & Development, Eric A. Humann & Izzat Nashashibi, 1021 Brown Avenue, Lafayette, CA 94549, Developers Surety and Indemnity Company, 7771 Cowan, Ste. 100, Irvine, CA 92614, T – February 8, 2015