Contra Costa County Standard Form Revised 2011 Number:

Fund/Org #:

4660

Account #:

ABATEMENT & DEMOLITION CONTRACT AMENDMENT NO. 1

1.	Identification of Contract to be Amended		
	Number:		
	Effective Date:	August 20, 2014	
	Department:	Public Works	
	Subject:	I-80 San Pablo Dam Road Interchange Improvement Project	
2.	<u>Parties</u> The County of Contra Costa (Public Agency), for its Public Works Department, and the following named Contractor, mutually agree and promise as follows:		
	Contractor:	Donald R. Lemings dba D.R. Lemings Construction Company	
	Capacity:	Sole Proprietor	
	Address:	P.O. Box 2173 Concord, CA 94521	
3. 4.	Amendment Date The effective date of this Contract Amendment is December 31, 2014. Amendment Specifications The Contract identified above is hereby amended as set forth in the "Amendment"		
	Specifications" attached	hereto which are incorporated herein by reference.	
5.	Payment Limit. Public \$166,270.00.	Agency's total payments to Contractor under this Contract shall not exceed	
6.	. Signatures and Acknowledgment		
	Public Agency:		
	By Director of Public Works, or designee		
	Approved: County Admin	nistrator	
	By Designee		
	Form Approved: County	Counsel	
	By <u>Caful</u> Deputy	- M. andrus	

Ву	_
(Signature of individual or officer)	
(Designate official capacity in the business)	
Ву	
(Signature of individual or officer)	
(Designate official capacity in the business)	
t of the chairman of the board, president or vice	t be signed by two officers. The first signature must- president; the second signature must be that of the essistant treasurer. (Civ. Code, Sec. 1190 and Corps

Contractor, hereby also certifying awareness of and compliance with Labor Code Sections 1861 and 3700 concerning Workers' Compensation Law, and other applicable laws and

LEFT BLANK INTENTIONALLY

Signatures. The signatures set forth below attest the parties' agreement hereto:

CONSULTANT SIGNATURES

SIGNATURE A Consultant's Name:	SIGNATURE B Consultant's Name:
By	By
By(Signature of individual or officer)	By(Signature of individual or officer)
(Print name and title, if applicable)	(Print name and title, if applicable)
hat of the chairman of the board, president, or vice-president	must sign the Agreement. The first signature (Signature A) must be t; the second signature (Signature B) must be that of the secretary (Civil Code Section 1190 and Corporation Code Section 313.) The
ACKNOV	WLEDGMENT
A notary public or other officer completing this certific document to which this certificate is attached, and not the	he truthfulness, accuracy, or validity of that document.
TATE OF CALIFORNIA)	
COUNTY OF)	
On (Date),	
pefore me,	(Name and Title of Officer)
ersonally appeared,	
nd acknowledged to me that he/she/they executed the same ignature(s) on the instrument the person(s), or the entity upon be	ne person(s) whose name(s) is/are subscribed to the within instrumente in his/her/their authorized capacity(ies), and that by his/her/their ehalf of which the person(s) acted, executed the instrument. State of California that the foregoing paragraph is true and correct.
WITNESS MY HAND AND OFFICIAL SEAL	
Signature of Notary Public	
	Place Notary Seal Above
ACKNOWLEDGMENT (by C	Corporation, Partnership, or Individual)

ACKNOWLEDGMENT (by Corporation, Partnership, or Individual) (Civil Code §1189)

AMENDMENT SPECIFICATION

Donald R. Lemings dba D.R. Lemings Construction Company Amendment No. 1

Due to unforeseen delays by Clean Harbor Landfill, the Contractor cannot remove and dispose of contaminated soil from the real properties located at 5303 Riverside Avenue and 1422 Humboldt Avenue in San Pablo, before the original termination date (December 31, 2014) of the Abatement and Demolition Contract associated with the I-80 San Pablo Dam Rd. Interchange Improvement Project.

In exchange for the mutual promises set forth in this Amendment, County and Contractor agree to amend the Contract referred herein as follows:

1. Section 2 (Term) of the Abatement and Demolition Contract is hereby amended to extend the termination date to February 28, 2015.