

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA  
and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 01/20/2015 by the following vote:

AYE: ☐

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

---

Resolution No. 2015/25

IN THE MATTER OF approving the second extension of the Subdivision Agreement for subdivision SD91-07553, for a project being developed by Discovery Builders, Inc., as recommended by the Public Works Director, Alamo area. (District II)

WHEREAS the Public Works Director having recommended that she be authorized to execute the second agreement extension, which extends the Subdivision Agreement between Discovery Builders, Inc., and the County for construction of certain improvements in subdivision SD91-07553, Alamo area, through January 12, 2017;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%
- ANTICIPATED DATE OF COMPLETION: December 31, 2017
- BOND NO.: 6653214 Date: December 16, 2009
- REASON FOR EXTENSION: Because of the current economy demand for custom lots has been low.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: **Jocelyn A. B. LaRocque, 925-313-2315**

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**ATTESTED: January 20, 2015**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

**cc:** Engineering Services, Originator, J. A.B. LaRocque, W. Lai, Division Manager, Engineering Services, Engineering Services, J. Capozzo, Design/Construction, Department of Conservation and Development, T - 11-12-15, Discovery Builders, Inc., c/o A. D. Seeno, III 4061 Port Chicago Hwy., Ste. H Cn, Safeco Insurance Co of America 1340 Treat Blvd, Ste 400 Alamo, CA 94597 Attn: Je