Recorded a	t the request of: BOARD OF SUPERVISORS
Return To:	PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES DIVISION
	THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
	and for Special Districts, Agencies and Authorities Governed by the Board
Adopted th	is Resolution on 09/22/2015 by the following vote:
AYE:	John Gioia, District I SupervisorCandace Andersen, District II SupervisorMary N. Piepho, District III SupervisorKaren Mitchoff District IV SupervisorFederal D. Glover, District V Supervisor
NO:	
ABSENT:	
ABSTAIN:	
RECUSE:	

Resolution No. 2015/320

IN THE MATTER OF approving the third extension of the Road Improvement Agreement for RA11-01247 (cross-reference SD05-09036), for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., a Delaware corporation, as recommended by the Public Works Director, Danville area. (District III)

WHEREAS The Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the Road Improvement Agreement between Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation and the County for construction of certain improvements in RA11-01247 (cross-reference SD05-09036), Danville area, through July 26, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 100%

ANTICIPATED DATE OF COMPLETION: July 2016.

DO LOD OF GUDEDLUGO

BOND NO.: 929 525 436

DATE: June 13, 2011

•

REASON FOR EXTENSION: Improvements are in the warranty period.

NOW, THEREFORE, LET IT BE RESOLVED that the recommendation of the Public Works Director is APPROVED.

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: June McHuen, Deputy

cc: Design/Construction, J. A.B. LaRocque - Engineering Services, Engineering Services Originator: K. Dahl, Current Planning - DCD, T – June 23, 2016, Shapell Homes, 6800 Koll Center Pkwy., Ste. 320, Pleasanton, CA 94566, , Continental Insur. Co. 100 Matsonford Rd Radnor PA 19087 Attn: D. Dunnigan