

Recorded at the request of: BOARD OF SUPERVISORS

Return To: PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 09/22/2015 by the following vote:

AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff,
District IV Supervisor Federal D. Glover, District V Supervisor

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2015/346

IN THE MATTER OF approving the second extension of the Subdivision Agreement for subdivision SD04-08918, for a project being developed by Thomas DeNova, LLC, as recommended by the Public Works Director, Bay Point area. (District V)

WHEREAS, the Public Works Director having recommended that she be authorized to execute the second agreement extension, which extends the Subdivision Agreement between Thomas DeNova, LLC, and the County for construction of certain improvements in subdivision SD04-08918, Bay Point area, through September 19, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 70% ANTICIPATED DATE OF COMPLETION: 2021

BOND NO.: 720962S

DATE: August 18, 2006

REASON FOR EXTENSION: Work to commence upon market improvements.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: Jocelyn A. B. LaRocque, 925-313-2315

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: September 22, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: June McHuen, Deputy

cc: J. A.B. LaRocque - Engineering Services , Engineering Services Originator: K. Dahl, Design/Construction, Current Planning - DCD, t - July 19, 2016, Thomas DeNova, LLC 3100 Oak Rd, #140 WC 94597, Developers Surety & Indemnity, 1655 Grant St 6th Fl, Cncd 94520 J. Daly