Resolution No. 2015/436

IN THE MATTER OF approving the third extension of the Road Improvement Agreement for road acceptance RA06-01208 (cross-reference SD04-08856), for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation, as recommended by the Public Works Director, San Ramon (Dougherty Valley) area. (District II)

WHEREAS, the Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the Road Improvement Agreement between Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation and the County for construction of certain improvements in road acceptance RA06-01208 (cross-reference SD04-08856), San Ramon (Dougherty Valley) area, through November 18, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 80%

ANTICIPATED DATE OF COMPLETION: September 30, 2016

BOND NO.: 929 390 933 DATE: August 3, 2006

Contact: Jocelyn A.B. LaRocque, 925-313-2315

**RECUSE:** 

REASON FOR EXTENSION: Need additional time to complete job. Water and storm drain improvements are installed, sewer improvement is underway, and joint trench is next.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: December 8, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: J. A.B. LaRocque - Engineering Services , D. Roberts, Engineering Services Originator, Design/Construction Division, Current Planning - DCD, Shapell Homes, , 6800 Koll Center Pkwy., Ste. 320, Pleasanton, CA 94566, National Fire Insur. Co. of Hartford 100 Matsonford Rd, #200 Radnor PA 19087, T - 9-18-16