

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPARTMENT ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 12/15/2015 by the following vote:

AYE: ☐

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2015/451

IN THE MATTER OF approving the third extension of the Subdivision Agreement for subdivision SD06-08993 for a project being developed by Hofmann Land Development Co., as recommended by the Public Works Director, Discovery Bay area. (District III)

WHEREAS the Public Works Director having recommended that she be authorized to execute the third agreement extension, which extends the Subdivision Agreement between Hofmann Land Development Co., and the County for construction of certain improvements in subdivision SD06-08993, Discovery Bay area, through December 19, 2015;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 97% • ANTICIPATED DATE OF COMPLETION: December 30, 2015
- BOND NO.: 070004755 Date: October 26, 2006
- REASON FOR EXTENSION: Material and supply delays for street light and masonry wall materials.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: **J. LaRocque, (925) 313-2315**

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: December 15, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Engineering Services, J. A. B. LaRocque, Public Works, Design/Construction, Current Planning - DCD, Hofmann Land Development Company P.O. Box 758 Concord, CA 94522, Liberty Mutual Insurance Co. 71 Stevenson Street, Suite 600 San Francisco, 94105