Recorded at the request of: BOARD OF SUPERVISORS

Return To: PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES DIVISION

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 01/19/2016 by the following vote:

NO: ABSENT: Mary N. Piepho, District III Supervisor ABSTAIN: RECUSE:	AYE:	John Gioia, District I SupervisorCandace Andersen, District II SupervisorKaren Mitchoff, District IV SupervisorFederal D. Glover, District V Supervisor
ABSTAIN:	NO:	
	ABSENT:	Mary N. Piepho, District III Supervisor
RECUSE:	ABSTAIN:	
	RECUSE:	

Resolution No. 2016/23

IN THE MATTER OF approving the second extension of Road Improvement Agreement RA04-01181 (cross-reference subdivision SD80-06013), for Sea Gate Place, Seaward Court and Grey Whale Place, for a project being developed by SDC Delta Coves, LLC, a Delaware Limited Liability Company, as recommended by the Public Works Director, Bethel Island area. (District III)

WHEREAS, the Public Works Director, having recommended that she be authorized to execute the second agreement extension, which extends the Road Improvement Agreement between SDC Delta Coves, LLC, a Delaware Limited Liability Company and the County for construction of certain improvements in RA04-01181, Bethel Island area, through January 8, 2017:

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 95%

ANTICIPATED DATE OF COMPLETION: December 2016

BOND NO.: 1075683

DATE: October 19, 2012

Contact: Jocelyn A. B. LaRocque, 925-313-2315

REASON FOR EXTENSION: Project was in bankruptcy. Work has since continued.

NOW, THEREFORE, LET IT BE RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: January 19, 2016

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

cc: J. A.B. LaRocque - Engineering Services, Current Planning - DCD, Design/Construction, T - 11-9-16, SDC Delta Coves, LLC, c/o Argent Mgmt., LLC, 2392 Morse Ave. Irvine, CA 92614, Lexon Insurance Co. 12890 Lebanon Rd Mt Juliet TN 37122