

**Department of Conservation and Development
March 2016**

Draft 2016 Medical Marijuana Ordinance Work Program

	Feb.	Mar.	Apr.	May	Jun.	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan. 2017
Adoption of Urgency Interim Ord. #2016-4	2/2/16 to 3/17/16											
1 st Inter-Dept. Staff Group Meeting		3/3/16										
BoS Report Due (DCD)		3/7/16										
Board Hearing to Adopt 1 st Extension (DCD)		3/15/16 10 Month, 15 Day Extension 1/30/17										
Expiration of Urgency Ordinance #2016-4		3/17/16										
Meeting w/ Interested Stakeholders (DCD)			Week of 4/11									
2 nd Inter-Dept. Staff Meeting			Week of 4/18									
Prepare Draft Ord. (DCD/County Counsel)			4/1/16 5/30/16									
Input from Alcohol and Other Drugs Advisory Committee/ MACs/Community Groups					30 days							
3 rd Inter-Dept. Staff Meeting					Week of 6/13							
CEQA Review (DCD)					45 Days (est.)							
Prepare for CPC Hearing (DCD)						Staff Rpt. To CPC						
BoS Hearing on Adoption (DCD)							Ordinance To BoS					