

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**  
**and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 07/12/2016 by the following vote:

**AYE:**

**NO:**

**ABSENT:**

**ABSTAIN:**

**RECUSE:**



**Resolution No. 2016/430**

**IN THE MATTER OF** approving the third extension of the Road Improvement Agreement (Right-of-Way Landscaping) for road acceptance RA04-01168, for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., A Delaware Corporation, as recommended by the Public Works Director, San Ramon (Dougherty Valley) area. (District II)

**WHEREAS** the Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the Road Improvement Agreement (Right-of-Way Landscaping) between Shapell Homes, A Division of Shapell Industries, Inc., A Delaware Corporation and the County for construction of certain improvements in RA04-01168, (cross-reference SD04-8856), San Ramon (Dougherty Valley) area, through May 12, 2017. APPROXIMATE PERCENTAGE OF WORK COMPLETE: 100% ANTICIPATED DATE OF COMPLETION: Completed BOND NO.: 929 474 609 Date: April 3, 2009 REASON FOR EXTENSION: The development is in the warranty period and the bond needs to be kept up to date.

**NOW, THEREFORE, BE IT RESOLVED** that the recommendation of the Public Works Director is **APPROVED**.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**ATTESTED: July 12, 2016**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

**Contact: Jocelyn LaRocque, 925-313-2315**

By: , Deputy

**cc:** J. LaRocque, Engineering Services, L. Lorentini, Engineering Services, S. Reed, Design/Construction, C. Low, City of San Ramon