

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 11/15/2016 by the following vote:

AYE:
NO:
ABSENT:
ABSTAIN:
RECUSE:



Resolution No. 2016/620

IN THE MATTER OF approving the fourth extension of the Subdivision Agreement for subdivision SD06-08993, for a project being developed by Hofmann Land Development Company, as recommended by the Public Works Director, Discovery Bay area. (District III)

WHEREAS the Public Works Director having recommended that she be authorized to execute the fourth extension which extends the Subdivision Agreement between Hofmann Land Development Company and the County for construction of certain improvements in SD06-08993, Discovery Bay area, through December 19, 2017.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 100%

ANTICIPATED DATE OF COMPLETION: September 13, 2016

BOND NO.: 070004755 Date: December 19, 2006

REASON FOR EXTENSION: The development is in the six month guarantee period and the bond needs to be kept up to date.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn LaRocque, (925) 313-2315

ATTESTED: November 15, 2016

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Jocelyn LaRocque, Engineering Services, Sherri Reed, Design and Construction, Hoffman Land Development Company Attn: Dave Martin, Liberty Mutual Insurance Company Attn: Kathleen Beck