

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**  
**and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 11/15/2016 by the following vote:

**AYE:**

**NO:**

**ABSENT:**

**ABSTAIN:**

**RECUSE:**



**Resolution No. 2016/622**

IN THE MATTER OF approving the fifth extension of the Subdivision Agreement for subdivision SD05-08992, for a project being developed by Hofmann Land Development Company, as recommended by the Public Works Director, Discovery Bay area. (District III)

WHEREAS the Public Works Director having recommended that she be authorized to execute the fifth extension which extends the subdivision agreement between Hofmann Land Development Company and the County for construction of certain improvements in SD05-08992, Discovery Bay area, through July 8, 2017.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 100%

ANTICIPATED DATE OF COMPLETION: September 13, 2016

BOND NO.: 070003060 Date: August 8, 2006

REASON FOR EXTENSION: The development is in the six month guarantee period and the bond needs to be kept up to date.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**Contact: Jocelyn LaRocque, (925) 313-2315**

**ATTESTED: November 15, 2016**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

**cc:** Jocelyn LaRocque, Engineering Services, Sherri Reed, Design and Construction, Hoffman Land Development Company Attn: Dave Martin, Liberty Mutual Insurance Company Attn: Kathleen Beck