

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 07/11/2017 by the following vote:

AYE: ☐
NO: ☐
ABSENT: ☐
ABSTAIN: ☐
RECUSE: ☐



Resolution No. 2017/227

IN THE MATTER OF approving the eighth extension of the Subdivision Agreement for subdivision SD06-09131, for a project being developed by Jasraj Sing & Tomas Baluyut, as recommended by the Public Works Director, Bay Point area. (District V)

WHEREAS the Public Works Director, having recommended that she be authorized to execute the eighth agreement extension which extends the subdivision agreement between Jasraj Sing & Tomas Baluyut and the County for construction of certain improvements in subdivision SD06-09131, Bay Point area, through May 15, 2018.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 95%

ANTICIPATED DATE OF COMPLETION: May 2018

BOND NO.: 761783S Date: April 9, 2007

REASON FOR EXTENSION: Due to construction finances, need more time to complete work.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn LaRocque, 925. 313-2315

ATTESTED: July 11, 2017

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Jocelyn LaRocque, Engineering Services, Sherri Reed, Design and Construction, Ruben Hernandez, Dept. of Conservation, T - 3/15/18, Jasraj Singh & Tomas Baluyut, Developers Surety and Indemnity