

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 10/17/2017 by the following vote:

AYE: ☐
NO: ☐
ABSENT: ☐
ABSTAIN: ☐
RECUSE: ☐



Resolution No. 2017/354

IN THE MATTER OF approving the fourth extension of the Subdivision Agreement for subdivision SD04-08918, for a project being developed by Thomas/DeNova, LLC, as recommended by the Interim Public Works Director, Bay Point area. (District V)

WHEREAS the Interim Public Works Director having recommended that he be authorized to execute the fourth agreement extension which extends the Subdivision Agreement between Thomas/DeNova, LLC, and the County for construction of certain improvements in SD04-08918, Bay Point area, through September 19, 2018.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 70%

ANTICIPATED DATE OF COMPLETION: 2021

BOND NO.: 720962S

Date: August 18, 2006

REASON FOR EXTENSION: Work to commence upon market improvement.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Interim Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn LaRocque, 925. 313-2315

ATTESTED: October 17, 2017

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Jocelyn LaRocque, Engineering Services, Sherri Reed, Design/Construction , Ruben Hernandez, Dept of Conservation , File, T-7/16/18, Thomas/DeNova, LLC, Developers Surety & Indemnity